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Introduction – Financial and Performance Outcomes
Questionnaire
The Committee’s inquiry into the 2019‐20 Financial and Performance Outcomes examines:



the Government’s actual expenditure and revenue compared to the budgeted expenditure and
revenue
the actual performance outcomes against the targeted performance outcomes at a
departmental/agency level.

The inquiry aims to benefit the Parliament and the community by:
•
•

promoting the accountability, transparency and integrity of the executive and the public sector
encouraging the effective and efficient delivery of public services and assets.

This questionnaire seeks information on the departmental/agency financials for the 2019‐20 financial year,
what was achieved during those years and how that compares to expectations.
Timeline and format
Responses to this questionnaire are due by 5.00pm on Monday 1 February 2021.
Please email the completed questionnaire (in word and pdf) to paec@parliament.vic.gov.au
Please also email a signed copy.
Consistency with the budget papers
Wherever referring to an initiative/program/project that is referred to in the budget papers, please use the
same name as is used in the budget papers. This ensures that the Committee can correlate the information
provided by the department with the information in the budget papers.
Basis of consolidation
For departments, please use the same basis of consolidation as was used in the budget papers and in the
budget portfolio outcomes statement in the department’s annual report.
Guidance
Please contact the secretariat should you require guidance in relation to any questions:
Janithri Wickramaratne, Lead Analyst Ph 8682 2996
Igor Dosen, Analyst Ph 8682 2788
Charlotte Lever, Analyst Ph 8682 2872

PAEC General Questionnaire | Department of Environment, Land, Water and Planning| 1

Received 4 February 2021

OFFICIAL‐Sensitive

DELWP

Section A: Output variances and program outcomes
Question 1 (all departments) Completed output initiatives from past budgets
a) For all initiatives that were completed in 2019‐20, please provide details of the outcomes achieved in the community and the outcomes actually
achieved to date. Please use initiatives names as specified in Budget Paper No.3: Service Delivery and link the initiative to the responsible output(s)
and portfolio(s).

Initiative

Speeding up local
government planning
decisions

Aviation resources

Received 4 February 2021

Year and funding
Actual date of
allocated
completion
Funding
(month and
Budget
allocated
year)
year
($m)
2017‐18
16.5 June 2020

2019‐20

14.1 June 2020

Output(s) and
portfolio(s)

Expected outcomes

Actual outcomes

To provide further
assistance to
councils to
accelerate planning
and approval
processes to
increase the supply
of new housing in
Victoria. This will
reduce delays in
subdivisions, speed
up planning
approvals, and
provide
assistance in
rezoning of
brownfield sites in
metropolitan
Melbourne.
Additional
firefighting
resources to
support the State’s

177 Streamlining for Growth projects
were funded to reduce delays in
subdivisions, speed up planning
approvals, and provide
assistance in rezoning of brownfield
sites in metropolitan Melbourne.



50 aircraft were contracted to
expand the aviation firefighting
capacity for the 2019‐20 bushfire
season.





Planning, Building
and Heritage
output.
Planning portfolio.

Fire and
Emergency
Management
output.
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firefighting capacity
for the 2019‐20
bushfire season.
Supporting the planning
system to manage and
capitalise on Victoria’s
growth

2019‐20

Land Use Victoria

2018‐19

Received 4 February 2021

5.0 June 2020

1.0 June 2020

Continued capacity
within the planning
system, to enable it
to manage the
increasing demands
on critical land uses
as a result of the
state’s
unprecedented
population growth.
The investment will
play a critical role in
supporting the
Government’s
other initiatives to
facilitate delivery of
the infrastructure,
homes, jobs and
services needed
to support this
growth.
Additional funding
was provided to
Land Use Victoria
for the Government
Land Information
Service and a new
online platform, to
be established to
simplify access to

Funding supported core planning
resources delivering essential
strategic planning and development
assessment functions mandated by
the Planning and Environment Act
1987 and associated legislation. The
funding also supported early
planning responses to the COVID‐19
pandemic.









The full year target of registered
users of 500 was reached in
August 2018. The current user
number is 1,120, with strong
evidence to support the success
of promotional activities.
GovMap has demonstrated it can
save users time and money by
improving access to information
about government owned land.





Energy,
Environment and
Climate Change
portfolio.
Planning, Building
and Heritage
output.
Planning portfolio.

Land Use Victoria
output.
Planning portfolio.
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information on
government land.

Flood and emergency risk
resilience

Improving the health of
waterways in regional
Victoria

Received 4 February 2021

2016‐17

2016‐17

25.0 June 2020

200.0 June 2020

To deliver actions
under Chapter 10 of
Water for Victoria
to improve the
emergency
management
capability and
resilience of the
water sector. It was
also expected to
deliver the second
tranche of the
Government’s flood
mitigation
measures following
the 2010‐11 and
2012 floods.
To deliver actions
under Chapter 3
of Water for
Victoria to improve
the health of
Victoria’s



50 per cent of those accessing
First Right of Refusal (FRoR)
information are using GovMap,
indicating strong potential for
future automation of this service.
 GovMap also acquits a VAGO
recommendation Managing
Surplus Government Land (2018)
for DELWP to “develop and
incorporate land use datasets
into the Government Land
Information Service”.
The initiative supported the
incorporation of social values into
decisions about flood management.
Catchment Management Authorities
(CMAs) worked closely with local
communities to develop and publish
nine Regional Floodplain
Management Strategies which assess
Victoria’s flood risks and prioritise
options for mitigating those risks.
Locally led flood mitigation works
were also completed across Victoria.




Effective Water
Management and
Supply output.
Water portfolio.

More information on the outcomes
of the initiative can be found on
water.vic.gov.au
The initiative was delivered through
two funding streams, Water for the
Environment and Waterway Health.
The initiative delivered significant
progress in improving waterway and
catchment health through




Effective Water
Management and
Supply output.
Water portfolio.
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Integrated catchment
management

Received 4 February 2021

2016‐17

22.0 June 2020

waterways
including physical
on‐ground
environmental
works; community
and Traditional
Owner
engagement;
environmental
water
management;
monitoring and
demonstrating
outcomes; large‐
scale restoration
projects; and water
statutory functions.
To deliver actions
under Chapter 3 of
Water for Victoria,
specifically the
implementation the
of the Our
Catchments, Our
Communities
(OCOC) strategy
and strengthening
Catchment
Management
Authorities (CMAs)
to lead integrated
catchment
management (ICM)
in partnership with
the community.

partnerships with CMAs with most of
the investment directed into regional
Victoria for on‐ground works and
environmental watering.
More information on outcomes of
the initiative can be found on
https://www.water.vic.gov.au/water‐
for‐victoria/progress‐report‐
waterway‐and‐catchment‐health

The program delivered foundational
actions that supported and increased
the ability of CMAs to address
Natural Resource Management
problems with an integrated
approach and focus on capacity‐
building in sector partners,
Traditional Owners and the broader
community.




Effective Water
Management and
Supply output.
Water portfolio.

The State‐wide Community
Engagement and Partnerships
Framework for Victorian Catchment
Management Authorities was
reviewed and implemented by the 10
CMAs; and CMAs were funded to
undertake a range of engagement
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processes, regional roundtables and
engagement events.

Water for Aboriginal
Culture

A sustainable irrigation
future
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2016‐17

2016‐17

4.9 June 2020

44.6 June 2020

To deliver actions
under Chapter 6 of
Water for Victoria,
which focus on
recognising
Aboriginal values
and aspirations for
water and
progressing self‐
determination.
The initiative was
expected to support
ongoing
collaboration and
two‐way learning in
water planning and
management by
developing and
strengthening
relationships
between DELWP,
water corporations,
CMAs and
Traditional Owners.
To support
Victoria’s irrigation
industry and deliver
actions under
Chapter 4 of Water

More information on outcomes of
the initiative can be found on
water.vic.gov.au.
The program delivered a range of
local projects focusing on cultural
mapping, water management
planning, capacity building events,
and delivery of water for
environmental and cultural
outcomes.




Effective Water
Management and
Supply output.
Water portfolio.

The initiative also provided funding
for Aboriginal Water Officers (AWO),
established the Aboriginal Water
Officer Network (AWON), and
supported increased recruitment of
Aboriginal Victorians to CMAs and
water corporation boards.
More information on outcomes of
the initiative can be found on
water.vic.gov.au.

The initiative delivered whole farm
plans, modernised on‐farm irrigation
infrastructure, surface and sub‐
surface drainage, community
engagement, irrigation extension and





Effective Water
Management and
Supply output.
Water portfolio.
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Regional Water
Infrastructure – Water
Infrastructure and
Irrigation

Water for Victoria –
Climate change

Received 4 February 2021

2016‐17

2017‐18

4.6 June 2020

5.7 June 2020

for Victoria. It was
expected to
improve water use
efficiency, manage
and reduce adverse
impacts of
irrigation, facilitate
appropriate
irrigation
development and
support irrigation
modernisation
projects.
To support regional
industries and
communities
through investment
in infrastructure
works to enhance
the state’s water
grid, enabling more
sustainable and
productive use of
water, driving
regional economic
development and
meeting the
challenges of
drought and climate
change.

To support
implementation
of Chapter 2 of

education. It also funded governance
and oversight of irrigation district
modernisation projects.
More information on outcomes of
the initiative can be found on
water.vic.gov.au.

The initiative delivered project works
on the Werribee Irrigation District
Modernisation Project and Bacchus
Marsh Irrigation District
Modernisation Project, replacing
inefficient irrigation channels with
modern, automated pipelines,
improving irrigation efficiency and
delivering ongoing water savings. It
also delivered works on the South
West Loddon project, with the
construction of pipeline to increase
stock and domestic water access to
the rural communities surrounding
the town of Wedderburn.
More information on outcomes of
the initiative can be found on
water.vic.gov.au.
The Victorian Water and Climate
Initiative was established, and
research undertaken into the impact






Effective Water
Management and
Supply output.
Water portfolio.

Effective Water
Management and
Supply output.
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Water for Victoria
by taking action to
mitigate climate
change and
providing policy
direction, tools and
support for water
resource managers
and users to adapt
to changing
conditions.

Water for Victoria –
Develop a rural drainage
strategy

Received 4 February 2021

2017‐18

1.0 June 2020

To deliver action
4.10 in Chapter 4 of
Water for Victoria,
by funding the
development and
implementation of
a new rural
drainage strategy
for Victoria.

of climate change and climate
variability on Victoria’s water
resources. Findings from the
research program have informed
planning and policy decisions across
the Victorian water sector. The
initiative has also implemented a
process to reduce carbon emissions
in the water sector, working with
water corporations to finalise the
Victorian water sector's commitment
to a long‐term target of net‐zero
emissions by 2050.



More information on outcomes of
the initiative can be found on
water.vic.gov.au.
Following extensive consultation, the 
Victorian Rural Drainage Strategy was
released in October 2018. The
Strategy provides a framework that

sets rules, protocols and support
mechanisms to enable landholders
and government agencies to
overcome past barriers to the repair
and management of degraded rural
drainage system. Rural Drainage
Resource Kits and tools, to support
landholders and agency partners
consider the costs and benefits of
investing in dryland rural drainage,
were developed and released
alongside the Strategy.

Water portfolio.

Effective Water
Management and
Supply output.
Water portfolio.
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Water for Victoria –
Entitlements and
planning

Water for Victoria –
Promote innovation
through the Cooperative
Research Centre for
Water Sensitive Cities

Received 4 February 2021

2017‐18

2017‐18

52.4 June 2020

1.5 June 2020

To deliver actions
in Chapter 8 of
Water for Victoria
to improve state‐
wide water
resource planning,
improve water
resource
information to
support planning
and decision‐
making, and
enhance public
reporting of water
availability and use.

To promote
innovation in water
sensitive urban
design through a
funding
contribution to the
Water Sensitive

More information on outcomes of
the initiative can be found on
water.vic.gov.au.
The initiative strengthened the water
entitlement framework; providing
greater flexibility and choice for
licence‐holders; strengthening and
modernising compliance
arrangements; and better recording,
monitoring and accounting for
significant uses of water. It has
improved state‐wide water resource
planning and rural water supply
planning, through the review of
Sustainable Water Strategies, and
the development of Long‐Term
Water Resource Assessments and
rural water outlook guidelines.
This initiative has also helped to
provide clear information about
water resources to the community
and improve water resource
information to support planning and
decisions.
More information on outcomes of
the initiative can be found on
water.vic.gov.au.
The CRC for Water Sensitive Cities
completed Tranche 2, which
commenced in 2016, and focused on
applying and testing research
outcomes delivered in Tranche 1.
Research outcomes from these
projects will assist the Victorian







Effective Water
Management and
Supply output.
Water portfolio.

Effective Water
Management and
Supply output.
Water portfolio.
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Cities Cooperative
Research Centre
(CRC).

Water for Victoria –
Protect the beneficial
uses of water

Water for Victoria –
Protecting Ramsar
wetlands

2017‐18

2017‐18

2.0 June 2020

2.0 June 2020

To implement
action 3.2 in
Chapter 3 of Water
for Victoria by
improving planning
arrangements for
waterways through
a new State
Environment
Protection Policy
(SEPP) (Waters).
To improve the
management of
Victoria's
internationally
important Ramsar
wetlands by
completing all
recommendations
from the 2016
Victorian Auditor
General's Office
audit.

water sector to respond to changes
in the way we need to design, build
and manage our cities and towns.
More information on outcomes of
the initiative can be found on
water.vic.gov.au.
The initiative delivered the
development of a new SEPP
(Waters), Policy Impact Assessment
(PIA), and implementation plan and a
SEPP (Waters) Monitoring,
Evaluation, and Reporting (MER)
framework.
More information on outcomes of
the initiative can be found on
water.vic.gov.au.
This initiative has delivered a
coordinated approach to the
management of Victoria’s Ramsar
wetlands, with robust governance
arrangements in place and a
dedicated site coordinator appointed
at all 12 of the state’s Ramsar sites.
Monitoring the ecological character
of Ramsar wetlands has been
improved through the development
of site‐specific monitoring,
evaluation, reporting and
improvement plans.







Effective Water
Management and
Supply output.
Water portfolio.

Effective Water
Management and
Supply output.
Water portfolio.

More information on outcomes of
the initiative can be found on
water.vic.gov.au.
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Water for Victoria –
Recognising recreational
values

Water for Victoria –
Resilient and liveable
cities and towns

Received 4 February 2021

2017‐18

2017‐18

3.5 June 2020

12.4 June 2020

To support the
Victorian
Government’s
commitment to
recognise the
recreational values
of water in the way
our water and
waterways are
managed, through
delivery of actions
in Chapter 7 of
Water for Victoria.
To deliver actions in
Chapter 5 of Water
for Victoria.
Investment was
expected to drive
collaborative
planning and
management of
water and land to
enhance liveability
in our cities and
towns, optimise use
of diverse water
sources to protect
environments and
waterways and
support greater
water efficiency in
Victorian
communities and
industries.

The initiative delivered infrastructure
projects at priority waterways to
improve recreational access and
visitor experience, legislative
amendments and objectives, and on‐
ground works.




Effective Water
Management and
Supply output.
Water portfolio.

More information on outcomes of
the initiative can be found on
water.vic.gov.au.

A key outcome of this initiative was
the establishment of the Victorian
Integrated Water Management
(IWM) Framework and supporting
guidance material to assist the
implementation of the IWM
Framework. Fifteen IWM Forums
covering the state were established,
involving over 100 organisations, to
provide leadership, authority and
strategic guidance for efficient
investment in integrated urban water
planning and delivery across each of
their regions. The IWM Forums have
identified and are delivering over 250
priority projects that are contributing
to water security and healthier local
communities and environments. The
initiative has also delivered urban
water policy improvements, including
a whole of government review and




Effective Water
Management and
Supply output.
Water portfolio.
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update of Victoria’s recycled water
regulatory guidance.

Water for Victoria –
Water grid and markets

Water efficiency
programs

Received 4 February 2021

2017‐18

2018‐19

13.8 June 2020

2.0 June 2020

To deliver on
commitments in
Chapter 9 of Water
for Victoria to
enhance Victoria’s
water markets and
grid. The initiative
was expected to
develop a water
grid oversight
function and
planning for future
water grid
augmentations.
To continue the
delivery of the
Community Rebate
Program and the
Schools Water
Efficiency Program.
The initiative was
expected to expand
the programs to
include more
individuals and
schools and support
the Government’s
Target 155 water
saving campaign.

More information on outcomes of
the initiative can be found on
water.vic.gov.au.
Water Grid Partnership embedded in
Victorian water sector’s planning and
decision‐making framework, water
markets were reviewed, trade and
operational rules were reviewed.
The first biennial statement outlining
future proposals to augment the grid
was released in 2018.




Effective Water
Management and
Supply output.
Water portfolio.

More information on outcomes of
the initiative can be found on
water.vic.gov.au.

This initiative has ensured the

continuation of State‐wide initiatives
including the Schools Water
Efficiency Program (SWEP), the

Community Rebate Program, and the
Smart Water Advice initiative. A
Community Housing Retrofit Program
was also rolled out in Melbourne,
Central Highlands and Lower Murray
regions. These programs contribute
to ensuring water efficiency is
improved even outside of drought
periods.

Effective Water
Management and
Supply output.
Water portfolio.
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Boosting recreational
water use

Mitigating the risk of old
dams and retarding
basins

Received 4 February 2021

2018‐19

2018‐19

3.2 June 2020

3.0 June 2020

To improve the
recreational use
and environmental
health of priority
waterways and
storages. The
initiative was
expected to support
greater community
access to, and use
of, key waterways,
storages and
recreational fishing
locations.

To mitigate risks of
old Local
Government
Authority (LGA)
dams and flood
retarding basins by
providing the
Victorian
Government with
assurance that
these high‐risk

More information on outcomes of
the initiative can be found on
water.vic.gov.au.
Targeted investment through this
initiative activated investment at key
recreational sites and provided
support to agencies to engage more
effectively with communities and
stakeholders about their recreational
values. Examples of this include
working with the Lake Eppalock
Advisory Group to pursue priority
projects to improve recreational
enjoyment at all water levels; and
CMAs engaging with local
government and representative
bodies about opportunities to
achieve complementary recreational
outcomes when determining
environmental watering priorities.
More information on outcomes of
the initiative can be found on
water.vic.gov.au.
This initiative has assisted three local
government authorities (Ballarat City
Council, Loddon Shire Council and
Southern Grampians Shire Council) to
reduce risks and improve the safety
of two high‐risk small dams and one
flood retarding basin in Victoria. This
has resulted in safer communities,
recreational areas and public
amenities close to the structures. It
has also improved emergency







Effective Water
Management and
Supply output.
Water portfolio.

Effective Water
Management and
Supply output.
Water portfolio.
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Next steps in reimagining
Melbourne’s iconic
waterways

Smarter use of water in
our cities and towns

Received 4 February 2021

2019‐20

2019‐20

3.1 June 2020

6.0 June 2020

structures were
being managed
according to
current dam safety
standards and
practices.
To continue
implementation of
action 3.1 in
Chapter 3 of Water
for Victoria,
fulfilling the
government's
commitment to
improve planning
arrangements for
urban waterways
and protect the
Yarra River corridor
by responding to
the Yarra River
Protection
Ministerial Advisory
Committee
recommendations.

To continue
implementation of
actions in Chapter 5
of Water for

preparedness and response for these
structures.
More information on outcomes of
the initiative can be found on
water.vic.gov.au.
This initiative enabled delivery of the 
next tranche of the Yarra River Action
Plan, to improve the amenity and
environment of the Yarra River. Eight 
of the 30 actions in the Yarra River
Action Plan have been completed,
and 17 are underway. The initiative
also delivered actions to develop the
Waterways of the West and Barwon
(Barre Warre Yulluk) River Action
Plans, with the Ministerial Advisory
Committee Discussion Papers for
both Action Plans released in
October 2019 for public consultation,
and the Ministerial Advisory
Committees recommendation
reports delivered to Government in
February 2020. These actions were
developed through a community led
approach and are underpinned by a
long‐term Community Vision.
More information on outcomes of
the initiative can be found on
water.vic.gov.au.
This initiative enabled continuation
of the Integrated Water
Management Program, with
government co‐investment in 98




Effective Water
Management and
Supply output.
Water portfolio.

Effective Water
Management and
Supply output.
Water portfolio.
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Local Government
Support Team

Received 4 February 2021

2016‐17

3.2 June 2020.

Victoria, through
delivery of
integrated water
management
projects such as
stormwater
harvesting,
recycling and re‐
use. IWM projects
delivered under the
program were
expected to deliver
a range of benefits
including greener
community open
spaces, more
resilient parklands
and sports grounds,
increased water
efficiency and
support for
agricultural
opportunities.

strategic priority IWM projects,
which have attracted co‐
contributions from project
collaborators, and include creek
restoration projects, stormwater
harvesting and reuse initiatives, IWM
planning and enhancing urban spaces
and environments through water
sensitive urban design, revegetation
and habitat restoration.

Small local
governments
especially those in
regional or rural
Victoria, will have
access to a
finance and
accounting
specialist team as
needed. This will

Specialist financial and accounting
support provided to Victorian rural
councils.
In 2019‐20, the average council
satisfaction rating with the
specific financial assistance support
provided through the Local
Government Financial
and Accounting Support Team was
measured at nine out of 10. This
exceeded the targeted satisfaction

More information on outcomes of
the initiative can be found on
water.vic.gov.au.




Local Government
output.
Local Government
portfolio.
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ensure they can
improve
accountability and
transparency to
their constituents.

Lynbrook lighting

Local Government rating
review

2019‐20

2019‐20

0.3 June 2020.

0.6 March 2020

Lighting in
Lynbrook’s Banjo
Paterson Park will
be installed to
improve public
safety and
amenity.
To undertake a
review into the
local government
rating system,
to improve its
fairness and equity.

rating of eight out of 10. The
performance was above target due
to greater emphasis being placed on
co‐developing project applications
and projects scopes with councils,
along with regular check‐ins with
stakeholders. This led to better than
expected project outcomes and
positive feedback at the project
acquittal stage.
The installation of lighting improved
public safety in and around Banjo
Patterson Park, Lynbrook which is a
centre point for the community
featuring a playground, bbq, picnic
tables and public toilets.
An independent panel was appointed
in 2019 to review all aspects of
Victoria’s local government rating
system. Their final report was
submitted to the Minister for Local
Government on 31 March 2020.







Local Government
output.
Local Government
portfolio.

Local Government
output.
Local Government
portfolio.

The Victorian Government released
the final report and its response to
the 56 recommendations on 21
December 2020.
Note: the response above includes programs that were completed in 2019‐20. Where funding has been approved to continue the program, the program
was not considered to be completed.

Received 4 February 2021
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Question 2 (all departments) Program outcomes
Outcomes reflect the impact on the community of the goods and services provided by a department. The questions in this section all relate to the outcomes
that the department contributed to in 2019‐20.
a) Using the format of the table below, please outline the five programs that delivered the most important outcomes in the community1 achieved by
the department in 2019‐20 including:
i.
The name of the program
ii.
The relevant output(s) and portfolio(s) responsible for delivery of the program
iii.
The program objectives
iv.
The actual outcome achieved
v.
The actions taken to deliver the actual outcome (i.e. the most important elements/essential parts that led the Department to deliver the
outcome).
Program

Output(s) and
portfolio(s)

Program objectives

Description of actual outcome
achieved

Description of the actions taken to deliver
the actual outcome

1.





Ongoing recovery work has been
carried out in the regions most
affected by bushfires. DELWP’s
bushfire recovery coordination
efforts have secured funding to
deliver programs across forest and
fire management, biodiversity,
cultural heritage, energy, planning
and rebuilding, and water and
catchment management.

Regional recovery teams worked with
impacted communities and councils, as well
as Bushfire Recovery Victoria. Recovery
activities will ensure Victoria’s biodiversity
will be supported to recover following
devastating bushfires.

2019‐20 bushfire
response and
recovery



Fire and
Emergency
Management
output.
Energy,
Environment
and Climate
Change
portfolio.



To rapidly supress
fires as they are
detected. To ensure
fires are contained to
a small size limiting
the impact on
Victorian
communities.
Risks to human life,
communities,
essential and
community
infrastructure,
industries, the
economy and the
environment are
mitigated following

In 2019‐20, 93 per cent of fires on
public land were contained at less
than five hectares in size (against a
target of 80 per cent) and 95 per cent
of fires were contained at ‘first
attack’ or by 0800 hours the day

Enhanced preparedness activities also
ensured that resources were adequately
placed to respond to fires in line with
seasonal conditions and bushfire risk
assessments for the fire season. Further,
seasonal conditions in the autumn with
increased rainfall also
assisted crews in containing fires.

1
‘Outcomes’ are the impact of service delivery on the community rather than a description of the services delivered. The Committee considers that an outcome could be considered important for a variety of reasons, such as the
amount of funding allocated to the program, the public interest in the service or goods being delivered or where particular actions taken by the Department delivered improved outcomes.
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2.

Recycling Victoria




Waste and
Recycling
output.
Energy,
Environment
and Climate
Change
portfolio.

the damage caused
by bushfire.
 Fire‐impacted
communities are
supported by re‐
establishing safe
access to public land
impacted by
bushfire.
The overall objective of
Recycling Victoria is to
reform Victoria’s waste
and recycling system
over the next decade.
Implementing Recycling
Victoria will create more
than 3,900 jobs and with
a 5 per cent
improvement in
materials efficiency
projected to boost
Victoria’s economy by up
to $6.7 billion.

after detection (against a target of 80
per cent). This result can be
attributed to the effectiveness of
detection and containment of fires.
FFMVic crews responded to 767 fires
impacting 1.51 Million ha
of public and private land during the
2019‐20 season.
Recycling Victoria: A new economy,
the Government’s $380 million
circular economy and action plan,
was released in February 2020 and
implementation has commenced.
The lightweight single use plastic bag
ban commenced on 1 November
2019. A survey of retailers in March
2020 revealed bag consumption had
significantly reduced and that
retailers are supportive of further
action to reduce problematic plastics.

The policy includes four
ambitious targets:
1. divert 80 per cent of
waste from landfill by
2030, and an interim
target of 72 per cent
by 2025;
2. cut total waste
generation by 15 per
cent per capita by
2030;

Received 4 February 2021

A ban on single‐use lightweight plastic bags
was enacted through amendments to the
Environment Protection Act 1970.
Implementation of Recycling Victoria actions
have commenced, and in 2019‐20 this
included:
 working with councils to plan for the roll
out of a new four‐service household
waste and recycling system; and
 targeted consultation to inform the
development of Victoria’s Container
Deposit Scheme and the proposed model
for new waste and recycling legislation
and a new waste authority. This targeted
consultation is the first step in a broader
program of consultation that is planned
throughout the delivery of Recycling
Victoria which will support job creation,
boost Victoria’s economy, reduce waste
generation and divert waste from
landfill.
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3. halve the volume of
organic material
going to landfill
between 2020 and
2030, with an interim
target of a 20 per
cent reduction by
2025; and
4. ensure every
Victorian household
has access to food
and garden organic
waste recycling
services or local
composting by 2030.

3.

Waterway Health
– Implementing
Waterway
Strategies (on‐
ground works ‐
vegetation)
(environmental
water)

Received 4 February 2021





Effective
Water
Management
and Supply
output.
Water
portfolio.

The program objectives
in 2019‐20 included the:
 release of Recycling
Victoria; and
 implementation of a
ban on lightweight
single‐use plastic
bags.
The program objectives
in 2019‐20 were to
undertake 9,000 hectares
of waterway vegetation
works to improve the
health and resilience of
waterways and to
manage environmental
water at 160 sites for
environmental
objectives.

Performance is above target for hectares of
vegetation works due to catchment
management authorities negotiating
additional opportunities with stakeholders to
deliver increased levels of weed control and
above target for sites with environmental
water due to additional environmental
More information on outcomes of
watering being required at many sites in
the program can be found on
https://www.water.vic.gov.au/water‐ response to dry conditions across the state.
for‐victoria/progress‐report‐
waterway‐and‐catchment‐health
10,600 hectares of waterway
vegetation works were undertaken
and 222 sites with environmental
water were managed to meet
environmental objectives.
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4.

5.

Victorian
Renewable
Energy Target



Solar Homes
program







Energy
output.
Energy,
Environment
and Climate
Change
portfolio.

A reverse auction to
bring forward up to 650
megawatts of new
renewable generation
capacity and putting
Victoria on the pathway
to meeting the Victorian
Renewable Energy
Targets.

On 11 September 2018, the
Government announced the six
successful projects totalling 928
megawatts. Successful proponents
entered into a 15‐year Support
Agreement with the State, designed
to provide them with the revenue
certainty to make their projects
commercially viable.
Supported projects are currently
progressing through various stages of
development, construction and
commissioning.

Solar Homes
output.
Solar Homes
portfolio.

To support 778,500
Victorian households
over 10 years to install
solar PV panels, solar hot
water systems or solar
batteries at their home,
saving households on
their energy costs and
reducing emissions.

In 2019‐20, the program achieved:
 54,675 solar PV rebate
applications approved (owner‐
occupiers and renters);
 970 battery rebate applications
approved;
 1,107 solar hot water rebate
applications approved. The 2019‐
20 outcome was lower than the
target due to lower than
expected demand for
replacement solar hot water
units;

In 2019‐20, program
objectives included
providing:
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DELWP undertook detailed market
analysis and to develop a hybrid
payment mechanism to provide financial
support to renewable energy projects.
 DELWP prepared a Request for Proposal
package that was released to market in
November 2017 to call for proposals
from projects seeking support through
the Auction.
 DELWP (in consultation with central
agencies) undertook a detailed value‐for‐
money assessment process to determine
the preferred projects.
 DELWP negotiated with shortlisted
proponents to agree on contractual
terms for government support and
executed agreements with successful
proponents.
 DELWP has administered the agreements
to support the projects through
Conditions Precedent and towards the
projects achieving full operations.
Solar Victoria commenced within DELWP on
1 July 2019.
The Solar Homes program provides a
combination of rebates and interest‐free
loans to eligible Victorian households, to
reduce the upfront costs of solar for
households looking to install solar PV, solar
hot water or battery systems at their home.
On 1 July 2019, Solar Victoria introduced:
 battery rebates, for households who
already have solar PV; and
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6.

Cladding
rectification
program
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Planning,
Building and
Heritage
output.
Planning
portfolio.

42,000 solar PV
rebates, including
2,000 for renter
households;
 6,000 solar hot water
rebates;
 1,000 battery
rebates;
 interest free loans
for owner‐occupier
households installing
solar PV; and
 safety and quality
audits of 5 per cent
of installed systems.
The program objectives
in 2019‐20 included:
 480 building audits
undertaken by the
Victorian Building
Authority to identify
the use of non‐
compliant cladding
materials;
 10 per cent of
building permit
inspections by the
Victorian Building
Authority of building
and plumbing works
throughout Victoria;
and
 22 Government
Buildings identified
as high priority that




29,734 active interest‐free loans
taken up by customers installing
solar PV; and
audits completed on 3.7 per cent
of installed systems. The 2019‐20
outcome was lower than the
target due to resources being
diverted to assist with the
response to the 2019‐20
Victorian bushfires and the
COVID‐19 pandemic.



solar PV rebates for renter households.

Solar Victoria has in place a comprehensive,
risk‐based audit program which targets 5 per
cent of systems installed to ensure the safety
and quality of installations under the Solar
Homes program.

In 2019‐20, the program achieved:

 373 building audits undertaken
by the Victorian Building
Authority to identify use of non‐
compliant cladding materials;
 13 per cent of building permit
inspections by the Victorian
Building Authority of building and

plumbing works throughout
Victoria; and
 22 Government Buildings
identified as high priority that
have commenced cladding
rectification.


Performance of building audits
undertaken by the Victorian Building
Authority were below target due to
reduced availability of the Metropolitan
Fire Brigade (MFB) personnel diverted to
bushfire response and recovery work,
plus coronavirus (COVID‐19) impacts
limiting onsite meetings and inspections.
Performance of the proactive inspection
program was higher than target due to
the Victorian Building Authority
increasing inspection resources from the
prior year. This included supplementing
ongoing staff with contractors to assist
with inspections.
Performance of the Government
buildings program was in line with target
due to prioritisation of the highest risk
buildings.

PAEC General Questionnaire | Department of Environment, Land, Water and Planning | 21

OFFICIAL‐Sensitive

DELWP

7.

Victorian
emission
reduction targets




Climate
change
output.
Energy,
Environment
and Climate
Change
portfolio.

have commenced
cladding rectification.
The overall program
objective is to set and
monitor progress on five‐
yearly greenhouse gas
emissions reduction
targets to guide Victoria
to net zero emissions by
2050, as legislated in
Victoria’s Climate Change
Act 2017.
In 2019‐20, the specific
objectives were to:
 monitor progress on
meeting the target of
15‐20 per cent below
2005 levels by 2020,
set by the Victorian
Government in 2016;
and
 set emissions
reduction targets for
2025 and 2030 – the
first two targets
required under the
Climate Change Act
2017.
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The latest available emissions data
shows that Victoria’s greenhouse gas
emissions were 17.5 per cent below
2005 levels in 2018, meaning that the
2020 target was met two years early.
The decision on targets for 2025 and
2030 has been delayed due to the
extraordinary circumstances created
by the coronavirus (COVID‐19)
pandemic. The government will
continue monitoring these impacts
and announce interim targets for
2025 and 2030 when there is greater
certainty for this decision making.

Progress in reducing emissions was
documented in Victoria’s most recent annual
greenhouse gas emissions report released on
10 December 2020:
www.climatechange.vic.gov.au/information‐
and‐resources/greenhouse‐gas‐emissions‐in‐
victoria
The government reduced Victoria’s emissions
by supporting new renewable electricity
generation capacity via the Victorian
Renewable Energy Auction Scheme; by
providing rebates to homeowners, landlords
and renters for solar photovoltaic systems
and solar hot‐water systems via the Solar
Homes program; and by supporting
Victorians to reduce their energy use via the
Victorian Energy Upgrades program.
Work to support the setting of targets for
2025 and 2030 has included:
 advice from the Independent Expert
Panel on Interim Emissions Reduction
Targets for Victoria (2021‐2030),
published in June 2019;
www.climatechange.vic.gov.au/reducing‐
emissions/interim‐targets
 consultation with the Victorian
community in June and July 2019; and
 analysis of options to inform the setting
of interim targets for 2025 and 2030,
drawing on work informing
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the development of pledges to reduce
emissions across the Victorian economy.
b) Using the format of the table below, please outline the five least performing programs that did not deliver their planned outcomes in the
community by the department 2019‐20 including:
i.
The name of the program
ii.
The relevant output(s) and portfolio(s) responsible for delivery of the program
iii.
The program objectives
iv.
The actual outcome achieved
v.
Explanation for not achieving the planned outcome (including a description of what actions were taken to try and achieve the planned
outcome).

Output(s) and
portfolio(s)

Program
1.

ResourceSmart Schools –
participation of schools




Climate change
output.
Energy,
Environment and
Climate Change
portfolio.

Program objectives
The program
objective in 2019‐20
was to have 700
Victorian schools
participating in the
ResourceSmart
Schools program.

Description of actual
outcome achieved
636 Victorian schools
participated in the
ResourceSmart Schools
program in 2019‐20.

Detailed explanation for not delivering the
planned outcome
The program faced a number of significant
challenges due to COVID‐19 and the closures
of Victorian schools. With face to face delivery
not possible, the program moved into an
online delivery mode to ensure continuity and
ongoing support for participating schools. A
suite of materials were developed to support
teachers and students to learn about
sustainability at home including videos and
learning resources which are available to all
schools on the Sustainability Victoria website.
Although the program did not reach its
participation target of 700 schools, the 636
participating schools did achieve significant
outcomes, including:

Received 4 February 2021
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2.

Biodiversity 2037 – pest
and weed control




Environment and
Biodiversity
output.
Energy,
Environment and
Climate Change
portfolio.

The program
In 2019‐20:
objectives in 2019‐20  55,000 hectares of
included:
weed was controlled
 140,000 hectares
in priority locations;
of weed control
and
in priority
 219,346 hectares of
locations; and
pest herbivore were
 300,000 hectares
controlled in priority
of pest herbivore
locations.
control in
priority
locations.

ResourceSmart schools saved $2.8 million
through energy, waste, water and
biodiversity initiatives in 2019‐20;
 infrastructure improvements and
behaviour change activities saw
participating schools collectively save over
10.4 million kWh of energy (against a
target of 6 million kWh) and reducing
12,000 tCO2‐e annual greenhouse gas
emissions; and
 participating schools planted 23,508
plants, diverted over 32,000 m3 of waste
from landfill and collectively saved over
195,000 kL of water.
The performance of these two program
objectives in 2019‐20 were below target in the
priority locations due to the significant
impacts of COVID‐19 restrictions on the
department’s Biodiversity 2037 delivery
partners, including community groups, as well
as the impacts of the 2019‐20 Victorian
bushfires.
The 2019‐20 Victorian bushfires were
exceptional in size and impact, with
approximately 1.5 million hectares burnt
across Victoria and impacting over 4,400
species, with 244 species of plants and
animals having at least 50 per cent of their
likely statewide habitat burnt, 215 of which
are rare or threatened species.
The existing Biodiversity 2037 program
delivery enabled development of Victoria’s
bushfire emergency: Biodiversity response
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3.

Waterway Health –
Implementing Waterway
Strategies (citizen science)





4.

Waterway Health –
Implementing Waterway
Strategies (in‐stream
health
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Effective Water
Management and
Supply output.
Water portfolio.

The program
objective in 2019‐20
was to engage
18,000 people to
increase the
knowledge/
capacity of water
management,
including in
citizen science
programs.

13,200 people were
engaged to increase the
knowledge/
capacity of water
management, including in
citizen science programs
in 2019‐20.

Effective Water
Management and
Supply output.
Water portfolio.

The program
objective in 2019‐20
was to undertake
works at 80 sites to
improve instream
health.

69 sites had works
undertaken to improve
instream health in 2019‐
20.

and recovery report. This report was informed
by two expert workshops, bringing
conservation experts, land managers and
Traditional Owners together to identify and
develop priority actions and conservation
strategies required for the recovery of species
and ecological communities in the wake of the
fire season. The report identified priority
actions for biodiversity response and
recovery, ensuring sound and timely decisions
on government priorities and investment,
whilst maximising conservation outcomes
across immediate to short‐term, medium and
long‐term phases.
The performance was below target reflecting
a pause in statewide school‐based and public
festival‐based engagement programs from
March 2020 due to coronavirus (COVID‐19)
social distancing requirements.

The performance was below target due to the
impact of the coronavirus (COVID‐19)
pandemic social distancing requirements,
which impacted on the delivery of services,
particularly by limiting the ability of staff to
engage with stakeholders to plan, agree and
deliver the works.
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5.

Port Phillip Bay Beaches
Renourishment program




Received 4 February 2021

Management of
Public Land and
Forests output.
Energy,
Environment and
Climate Change
portfolio.

The program
objective in 2019‐20
was to renourish
three beaches in
Port Phillip Bay.

Two beaches were
renourished in Port Phillip
Bay in 2019‐20.

The performance is below target due to
project complexity and restricted seasonal
delivery windows caused by adverse
weather conditions, limiting opportunities to
complete works. COVID‐19 restricted
community engagement opportunities also
resulting in delays to project delivery. The
remaining beach renourishment project was
completed in the next delivery window in
December 2020.
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Question 3 (all departments) Treasurer’s advances and other budget supplementation
a) Please identify all output(s) and portfolio(s) (and relate them to departmental programs) for which the department received additional funding after
the initial Budget in 2019‐20.
For each output, please quantify the additional funding, indicate the source of the additional funding (e.g. Treasurer’s Advance, unused prior years
appropriations under s32 of the Financial Management Act 1994 (Vic), supplementation through a Temporary Advance under section 35 of the
FMA, or any possible sources of funding as listed in the Resource Management Framework, section 4, pg. 58) and explain why additional funding
was required after funding was allocated in the Budget.

Output(s) and
portfolio(s)







Program

Delivery of
Development
Facilitation
Initiatives to
Support
COVID‐19
Recovery
(Victorian
Planning
Authority
development
facilitation)
Management Financial
support for
of Public
portfolio
Land and
entities
Forests
output.
Planning,
Building and
Heritage
output.
Planning
portfolio.

Received 4 February 2021

Program
objectives

Funding
allocated in
2019‐20
Budget
($ million)

To provide
additional
support
in response to
the economic
effects of
COVID‐
19 pandemic

0.0

To provide
additional
support
in response to
the economic

0.0

Source of
additional funding
Additional
as per the
funding
Resource
($ million)
Management
Framework
8.6 Treasurer’s
Advance

4.4 Treasurer’s
Advance

Funding utilised
2019‐20
($ million)

Reasons why additional
funding was required

8.6 To support economic and
community recovery by
accelerating the delivery of
projects.

4.4 To support portfolio entity
financial sustainability.
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Energy,
Environment
and Climate
Change
portfolio.
Management
of Public
Land and
Forests
output.
Energy,
Environment
and Climate
Change
portfolio.
Management
of Public
Land and
Forests
output.
Energy,
Environment
and Climate
Change
portfolio.
Management
of Public
Land and
Forests
output.
Energy,
Environment
and Climate
Change
portfolio.

effects of
COVID‐
19 pandemic

Financial
support – Falls
Creek Alpine
Resort
Management
Board

To provide
additional
support
in response to
the economic
effects of
COVID‐
19 pandemic

0.0

1.8 Treasurer’s
Advance

1.8 To support portfolio entity
financial sustainability.

Financial
support –
Mount Buller
and Mount
Stirling Alpine
Resort
Management
Board

To provide
additional
support
in response to
the economic
effects of
COVID‐
19 pandemic

0.0

0.3 Treasurer’s
Advance

0.0 To support portfolio entity
financial sustainability.

Alpine Resorts ‐
Southern
Alpine Resort
Management
Board

To provide
additional
support
towards
maintaining
the financial
sustainability
of the
Southern
Alpine Resort

0.0

7.1 Treasurer’s
Advance

7.1 To support portfolio entity
financial sustainability.
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Management
of Public
Land and
Forests
output.
Energy,
Environment
and Climate
Change
portfolio.
Energy
output.
Energy,
Environment
and Climate
Change
portfolio.

Financial
support for
Committees of
Management

Energy
output.
Energy,
Environment
and Climate
Change
portfolio.
Statutory
Activities and
Environment
Protection
output.
Energy,
Environment
and Climate

Power Saving
Bonus
extension

Targeted
support for
Victorians
struggling with
energy bills

Recycling
industry
support
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Management
Board.
To provide
additional
support
in response to
the economic
effects of
COVID‐
19 pandemic

To provide
additional
support
in response to
the economic
effects of
COVID‐
19 pandemic
To provide
households an
economical
incentive for
finding a
better energy
deal
To address
significant
issues facing
the waste and
recycling
system in
Victoria

0.0

1.2 Treasurer’s
Advance

1.2 To support the financial
sustainability of Committees of
Management.

0.0

0.1 Treasurer’s
Advance

0.1 To support social organisations
help customers access utility
bill hardship assistance.

0.0

13.0 Treasurer’s
Advance

12.3 To fund the continuation of the
Power Saving Bonus Program

0.0

2.3 Treasurer’s
Advance

2.3 To provide immediate financial
relief to councils and to invest
in infrastructure to improve
quality of recycled materials.
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Change
portfolio.
Fire and
Emergency
Management
output.
Energy,
Environment
and Climate
Change
portfolio.
Fire and
Emergency
Management
output.
Energy,
Environment
and Climate
Change
portfolio.
Environment
and
Biodiversity
output.
Energy,
Environment
and Climate
Change
portfolio.
Fire and
Emergency
Management
output.
Energy,
Environment

Additional
aviation
resources for
firefighting

To support
response and
recovery due
to the impacts
of bushfires

0.0

14.1 Treasurer’s
Advance

Enhanced
preparedness
for the 2019‐20
fire season

To support
response and
recovery due
to the impacts
of bushfires

0.0

8.9 Treasurer’s
Advance

8.9 To provide additional resources
to protect the community and
environment

Immediate
support for
Victoria’s
Wildlife and
Biodiversity

To support
response and
recovery due
to the impacts
of bushfires

0.0

7.0 Treasurer’s
Advance

7.0 To provide additional resources
to protect wildlife and
biodiversity

Fencing
upgrades to
help
landholders
recover from
fire

To support
response and
recovery due
to the impacts
of bushfires

0.0

3.2 Treasurer’s
Advance

3.2 To provide additional resources
to help landholders upgrade
fencing
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14.1 To provide additional aviation
resources for firefighting.
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and Climate
Change
portfolio.
Fire and
Emergency
Management
output.
Energy,
Environment
and Climate
Change
portfolio.
Fire and
Emergency
Management
and Water
outputs.
Energy,
Environment
and Climate
Change,
Planning and
Water
portfolios.
Local
Government
output.
Local
Government
portfolio.
Local
Government
and Effective
Water

Early works for
transport
infrastructure
projects

To deliver an
alternative to
the West Gate
Bridge and to
reduce traffic
volumes on
the bridge

0.0

0.7 Treasurer’s
Advance

0.7 To perform background testing
of per and polyfluoroalkyl
substances (PFAS) at
prospective sites

Bushfire
response and
recovery

To support
response and
recovery due
to the impacts
of bushfires

0.0

340.9 Treasurer’s
Advance

318.7 To meet the costs incurred in
relation to the suppression of
fires of the 2019‐20 fire season

Local
government
service support
payment

To provide
drought
response,
recovery and
preparedness

0.0

5.2 Treasurer’s
Advance

5.2 To continue drought and dry
seasonal conditions support

Drought
response

To provide
drought
response,

0.0

5.9 Treasurer’s
Advance

5.9 Drought response funding is
made up of four initiatives:
Reallocation of Millewa
drought package, Wellington

Received 4 February 2021
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Management
and Supply
outputs.
Local
Government
and Water
portfolios.

Planning,
Building and
Heritage
output.
Planning
portfolio

recovery and
preparedness

Cladding
Rectification
Program

Improve access
Effective
to emergency
Water
Management

Received 4 February 2021

To provide
improved
public safety
in Victorian
Government
owned
buildings, as
well as greater
financial
certainty for
government
assets
To provide
drought
response,

46.4

48.0 Treasurer’s
Advance

0.0

0.5 Treasurer’s
Advance

Shire drought package,
Catchment Management
Authority Drought Employment
program and Improve access to
Emergency Water Supply
Points.
Funding for the Reallocation of
the Millewa drought package
and Wellington Shire drought
package was transferred from
DJPR as per Treasurer
approval.
Funding for the Catchment
Management Authority
Drought Employment program
and Improve access to
Emergency Water Supply
Points was provided to
continue drought and dry
seasonal conditions support.
37.9 To deliver a whole of
government rectification
program for combustible
cladding on government
owned buildings

0.5 To assist drought affected
Victorian farmers
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and Supply
output.
Water
portfolio.
Management
of Public
Land and
Forests
output.
Energy,
Environment
and Climate
Change
portfolio.
Land Use
Victoria
output.
Planning
portfolio.

Land Use
Victoria
output.
Planning
portfolio.

water supply
points

recovery and
preparedness

National Water
Sports Centre
and Melbourne
Cable Park
infrastructure
upgrades

To enable the
upgrade of
facilities at the
National
Water Sports
Centre on the
Patterson
River

0.0

0.3 Section 32

0.3 To redevelop the National
Water Sports Centre.

Establishment
of Land Use
Victoria

To create a
single agency
providing
strategic
advice to
Government
on land
holdings and a
centre of
expertise in
government
land
information.
To provide the
Victorian
community
with accurate
and
guaranteed
registration

0.0

0.2 Section 32

0.2 To ensure appropriate level of
funding for the development of
GovMap and the high‐value
features requested by GovMap
users, which are key
components of the
Government Land Information
Service platform.

0.0

15.6 Section 32

Land
registration
services
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15.6 To ensure there is an
appropriate level of funding
available to support the
transition to Land Use
Victoria's new operational
structure
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services for
property
Total 2019‐20

Received 4 February 2021

46.4

489.4

456.0

PAEC General Questionnaire | Department of Environment, Land, Water and Planning | 34

OFFICIAL‐Sensitive

DELWP

Section B: Asset investment
Question 4 (all departments) Capital expenditure variances, completion date and scope changes – existing projects
Please provide details of all capital asset programs where:
a) there was a variance between TEI at announcement compared to the revised TEI in the 2019‐20 Budget of equal to or greater than ±5% or $50
million and an explanation for the variance
b) the estimated completion date at announcement is different to the completion date in the 2019‐20 Budget and an explanation for the change
c) the scope of the project at announcement is different to the scope of the project as it is presented in the 2019‐20 Budget.
Capital expenditure

Project

Bringing our
Environment
Protection Authority
into the modern era

Output(s) and
portfolio(s) and/or
agency responsible
for the project




Melbourne Strategic
Assessment




Received 4 February 2021

Statutory
Activities and
Environment
Protection
output.
Energy,
Environment and
Climate Change
portfolio.
Environment and
Biodiversity
output.
Energy,
Environment and
Climate Change
portfolio.

Total actual
expenditure spent
from
announcement
to 30 June 2020
($ million)
17.8

72.1

TEI at
announcement
($ million)

Revised TEI
2019‐20 Budget
($ million)

Variance between TEI at announcement
compared to Revised TEI in 2019‐20 Budget
(±5% or $50 million) explanation

20.7

18.5 Variance between original TEI and TEI in the
2019–20 Budget is a result of $2.2 million
reclassified to output expenditure for the
Bringing our Environment Protection Authority
initiative in accordance with AASB138 Intangible
Assets.

190.0

330.9 In the 2013‐14 Budget, the TEI for Melbourne
Strategic Assessment, previously named as
Grasslands, was increased to $334 million as a
result of the establishment of the Melbourne
Strategic Assessment program. Subsequently,
the TEI was further revised due to funding being
reclassified from capital to output
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Completion date
Output(s) and portfolio(s)
Project
and/or agency responsible
for the project
Enhancing

Management of Public
Victoria’s
Land and Forests
liveability through
output.
improvements to  Energy, Environment
the parks and
and Climate Change
portfolio.
reserves estate
Climate Ready
 Environment and
Victorian
Biodiversity output.
Infrastructure –
 Energy, Environment
Critical Coastal
and Climate Change
Protection Assets
portfolio.
Revitalising
 Planning, Building and
Central Geelong
Heritage output.
 Planning portfolio.

National Water
Sports Centre and
Melbourne Cable
Park
infrastructure
upgrades
Melbourne
Strategic
Assessment
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Management of Public
Land and Forests
output.
Energy, Environment
and Climate Change
portfolio.
Environment and
Biodiversity output.
Energy, Environment
and Climate Change
portfolio.

Estimated
completion date at
announcement
qtr4 2018‐19

Revised
completion date
2019‐20 Budget
qtr4 2022‐23

qtr4 2019‐20

qtr4 2020‐21

qtr4 2017‐18

qtr4 2019‐20

qtr4 2018‐19

qtr4 2019‐20

qtr4 2018‐19

qtr2 2053‐54

Explanation
This initiative requires the acquisition of land to facilitate
establishment of the new parks through a Public Acquisition
Overlay. The time frame of this process is highly dependent on
when landholders are willing to sell.

Funding was provided to enable major capital and maintenance
works to replace critical dilapidated coastal protection
structures. Due to increase in project complexity, seasonality
conditions and reduced availability of contractors there has
been a delay in the delivery of this program.
Due to the complicated nature of the land acquisition program
and the uncertainty of when acquisitions may be settled with
landowners, the completion date was revised to reflect the
anticipated timing of settlement for the acquisition of the
properties.
The National Water Sports Centre is used for a range of water‐
based activities and was earmarked for redevelopment works in
2018‐19. The redevelopment works experienced delays due to
unforeseen complications during the early stages of the
construction works.
Variance between estimated completion date and revised
completion date for Melbourne Strategic Assessment,
previously named as Grasslands, is a result of the establishment
of Melbourne Strategic Assessment program in the 2013‐14
Budget.
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Scope
Project
Melbourne
strategic
assessment

Output(s) and portfolio(s)
and/or agency responsible
for the project
 Environment and
Biodiversity output.
 Energy, Environment and
Climate Change
portfolio.
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Scope at announcement
Funding provided to protect one of Victoria’s most
endangered ecosystems through the acquisition of
15 000 hectares of native volcanic plains grasslands
to offset the impact of further urban growth in
Melbourne’s western area. Funding also provided to
Parks Victoria to establish and maintain the
grassland reserves. The Melbourne Strategic
Assessment was previously named as Grassland
reserves to protect endangered species.

Details of scope change(s) and date(s) scope
changes occurred
In the 2013‐14 Budget, the TEI for Melbourne
Strategic Assessment, previously named as
Grasslands, was increased to $334 million as a result
of the establishment of Melbourne Strategic
Assessment program. In the 2018‐19 Budget, the TEI
was further revised due to funding being reclassified
from capital to output

PAEC General Questionnaire | Department of Environment, Land, Water and Planning | 37

OFFICIAL‐Sensitive

DELWP

Question 5 (all departments) Details of actual capital expenditure – completed projects (or expected to be completed)
Please provide the following details about asset investment projects that were completed in 2019‐20:
a)
b)
c)
d)
e)
f)

Project name, project objectives and Department(s), Output(s) and Portfolio(s) and/or Agency/Agencies responsible for delivery of the project
Total Estimated Investment (TEI) at announcement
Actual cost of project
Estimated completion date at announcement
Actual completion date
Explanations for any variance in capital expenditure and/or completion date.

Original project objectives
Project

Reforming
Local
Government
Planning

Funding provided to
implement the third stage
of Smart Planning in
councils, including the
development of a new
format for local planning
schemes and the creation
of a planning dashboard

Revitalising
infrastructure
in the State’s
parks estate

Funding provided to
enable critical renewal
works over four years to
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Responsible
Department(s),
Output(s) and
Portfolio(s) and/or
Agency/Agencies
 Planning, Building
and Heritage
output.
 Planning portfolio.




Parks Victoria
output.
Energy,
Environment and

Estimated
completion
date at
announcement

TEI at
announcement
($ million)

Actual
cost of
project
($ million)

4.9

6.1

qtr 4 2018‐19

qtr 4 2019‐
20

20.0

20.0

qtr 4 2019‐20

qtr 4 2019‐
20

Actual
completed
date

Variance explanation
($ value variance
and/or time
variance)
The variance
between original TEI
and the actual cost is
due to a transfer of
expenditure in
2019‐20 from output
to capital due to a
change in the nature
of expenditure.
These changes
resulted in delays
and required project
delivery milestones
to be extended from
2018‐19 to 2019‐20.
N/A
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Recycled
irrigation
water for
Cranbourne
Gardens

National
Water Sports
Centre and
Melbourne
Cable Park
infrastructure
upgrades

revitalise or replace
priority park infrastructure
Funding provided to
enable the investment in
infrastructure to supply
water from the Eastern
Treatment Plant to
Cranbourne Gardens
Funding provided to
enable the upgrade of
facilities at the National
Water Sports Centre on
the Patterson River,
including the access road,
carpark and shedding

Establishment Land Use Victoria has been
of Land Use
established to create a
Victoria
single agency providing
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Climate Change
portfolio.
Management of
Public Land and
Forests output.
Energy,
Environment
and Climate Change
portfolio.
Management of
Public Land and
Forests output.
Energy,
Environment
and Climate Change
portfolio.

Land Use Victoria
output.
Planning portfolio.

3.3

3.3

qtr 4 2019‐20

qtr 4 2019‐
20

N/A

3.0

0.2

qtr 4 2018‐19

qtr 4 2019‐
20

6.8

7.6

qtr 4 2017‐18

qtr 4 2019‐
20

The re‐development
works experienced
delays due to
unforeseen
complications during
the early stages of
the construction
works. These delays
caused the project
delivery milestones
to be extended by
one year.
The variance
between original TEI
and the actual cost is
due to a transfer
from capital to
output. The project
team determined
that works would be
predominantly
repairs and
maintenance.
Due to delays in
commencement of
the project and
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Water for
Victoria –
Entitlements
and planning

strategic advice to
Government on land
holdings, and a centre of
expertise in government
land information. The new
functions provided
strategic land use
assessments on potential
future uses of government
land and develop the
Government Land
Information Service as a
central source of
information for
government landholdings
Funding provided to
enable the investment in
infrastructure upgrades
and new technology and to
enhance the effective
management of Victoria’s
water resources.
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Effective Water
Management and
Supply output.
Water portfolio.

8.2

7.6

qtr 4 2019‐20

qtr 4 2019‐
20

delays in the
development of
GovMap, the project
delivery milestones
were extended.
The variance
between original TEI
and the actual cost
predominantly
relates to a transfer
of expenditure from
output to capital to
replace equipment
for the Surveyors
Group Victoria.
Variance between
original TEI and the
actual cost is due to a
transfer of
expenditure from
capital to output. The
project required to
deliver the
decommissioning of
65 State Observation
Bore Network bores.
This required the
engagement of
superintendent
services, condition
assessments works
and bore
decommissioning.
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Funding provided to
2.0
0.0
 Effective Water
improve the amenity and
Management and
environment of the Yarra
Supply output.
River as part of the next
 Water portfolio.
tranche of the Yarra River
Action Plan. These
initiatives grow Aboriginal
involvement and
knowledge in and across
the management of
Victoria’s waterways.
Water
Funding provided to
10.2
10.2
 Effective Water
Security for
construct a reticulated
Management and
Mitiamo
water supply for the
Supply output.
75,000 hectare area
 Water portfolio.
surrounding the town of
Mitiamo in north‐central
Victoria. This will expand
the water grid and improve
irrigation efficiency in the
region.
Securing the
Funding provided to
13.0
3.3
 Parks Victoria
benefits of
establish a walking and
output.
parks for all
cycling trail under St Kilda
 Energy,
Victorians
Road as well as convert
Environment and
existing road surfaces on
Climate Change
Albert Road to a
portfolio.
pedestrianised open space,
creating a link from the
Shrine of Remembrance to
Kings Way
The actual completed date refers to ‘financial completion date’ and not practical completion date.
Next steps in
reimagining
Melbourne’s
iconic
waterways
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qtr 4 2019‐20

qtr 4 2019‐
20

The TEI was reduced
to zero as a result of
the reclassification of
works from capital to
output. The project
team determined
that projects
required were output
in nature.

qtr 4 2019‐20

qtr 4 2019‐
20

N/A

qtr 4 2021‐22

qtr 4 2019‐
20

Variance between
original TEI and the
actual cost is due to a
transfer of
expenditure from
capital to output. The
project team
determined that
remaining work was
output in nature.
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Question 6 (all departments) High‐value high‐risk projects, gateway reviews and business cases
Under the High Value High Risk (HVHR) Framework, a project will be classified as HVHR if it is a budget funded project that has a Total Estimated Investment
(TEI) of over $250 million. HVHR projects are subject to compulsory Gateway reviews, where Gates 1 through 6 are compulsory for all eligible projects: Gate
2 outlines the development of a business case.
Please list all projects included in the 2019‐20 budget papers that were allocated to the department and were classified as HVHR and project objectives.
Please also specify which gateway reviews, if any, were completed during 2019‐20 and business case details for each project. Please use project names as
specified in Budget Paper No.4: State Capital Program.

HVHR Project

Goulburn Murray
Water (GMW)
Connections Project

Received 4 February 2021

Original project objectives

The GMW Connections project aims and
objectives were to:
1. assist irrigation communities in the
Goulburn Murray Irrigation District to
adapt to reduced water availability
and build a sustainable future for
productive agriculture by providing an
irrigation system that meets customer
needs for flow rates and timing and
was adaptable to meet the changing
customer needs; and
2. enhance the environment locally and
across the Murray Darling Basin to
create water savings for
environmental use across the Basin;
and create local environmental
benefits by implementing
environmental improvement projects.

Gateway review name/ Date
completed

Date business case
completed

On 20 November 2020, a
Project Assurance Review was
completed by the Office of
Projects Victoria (OPV). The
overall outcome from the OPV
was Green – that confirmed
the successful delivery of the
project to time, cost and
quality appearing highly likely.
The review confirmed Gate 4
was completed in January
2017 and all
recommendations from Gate
4 had been met.

Stage 1‐ 11 June 2009 – State
Stage 2 – February 2010 ‐
Commonwealth

Business
case –
Business
publicly
case link
available?
(URL)
Y/N
N.
Not
applicable.
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Question 7 (all departments) Public Private Partnership (PPP) expenditure – existing and completed
Please provide the following information related to the department’s PPP projects:
a) The total estimated PPP investment value, the total actual expenditure from announcement to 30 June 2020, or the actual cost spent to 30 June
2020 (actual cost spent in the respective financial year) and the benefits of using the PPP financing model when delivering/funding a project over
other financing methods.
b) Where the estimated completion date at announcement is different to the completion date in the 2019‐20 Budget and an explanation for any
variance.
c) Where the scope of the PPP at announcement is different to the scope of the project as it is presented in the 2019‐20 Budget.
Investment value and benefit of using PPP model

Project name

Project objectives

Victorian
Desalination
Project

The Victorian
Desalination Project
was initiated to
design, build, finance
and operate a
desalination plant,
transfer pipeline and
220 kV underground
power cable capable
of supplying 150
gigalitres (GL) of
water per annum
into the Melbourne
network.

Received 4 February 2021

Output(s) and
portfolio(s)
and/or agency
Output:
Effective
Water
Management
and Supply.

Total estimated
PPP investment
value at the start
of the project
($ million)
4,341 (NPV)

Total actual
expenditure since
the announcement
to 30 June 2020
($ million)
307 (NPV)

Portfolio:
Water.

Actual expenditure
in year ending 30
June 2020
($ million)

Benefits of using PPP model
versus other delivery/funding
models

91 (NPV) Victorian Desalination Project’s
payment under the PPP
structure means water is only
paid for when required, limiting
the operations and
maintenance costs when water
is not ordered.
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Completion date
Project name

Output(s) and
portfolio(s)
and/or agency

Estimated
completion date

Revised
estimated
completion date

Output(s) and
portfolio(s)
and/or agency

Original scope

Revised scope

Variance explanation

Not applicable
Scope
Project name

Explanation for scope changes

Not applicable
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Section C: Revenue and appropriations
Question 8 (all departments and entities) Revenue – variances from previous year
Please explain any changes equal to or greater than ±10% or $100 million between the actual result for 2018‐19 and 2019‐20 for each revenue category
detailed in your operating statement. Please also indicate what any additional revenue was used for or how any reduced amounts of revenue affected
service delivery and then link it to the relevant output and portfolio.
Please also detail the outcomes in the community2 achieved by any additional expenses or the impact on the community of reduced expenses (if there was
no impact, please explain how that was achieved).
For departments, please provide data consolidated on the same basis as the budget portfolios outcomes statement in your annual reports.
If there were no revenue/income categories for the department/agency for which the 2019‐20 expenditure changed from the prior year’s expenditure by
more than ±10% or $100 million, you do not need to answer this question. If this is the case, please indicate ‘no relevant line items’ in the table(s) below.

Revenue category

2018‐19
actual
($ million)

Output appropriations

1,837

Special appropriations
Interest

150
26

2019‐20
actual
($ million)

Explanations for changes ±10% or
$100 million

2,017 The increase is primarily due to
additional funding received for fire
emergency response activities during
the fire season.

152 Not applicable.
11 The decrease is mainly due to the
decrease in deposits on call, and a
drop in the weighted average
interest rate earned on deposits,

How the additional revenue was
used/the impact of reduced
revenue. If no impact, how was
this achieved
The additional revenue was
utilised on fire emergency
response activities.

Not applicable.
Less revenue is available for
investment, particularly within
the Sustainability Fund.

Relevant output(s) and
portfolio(s)


Fire and Emergency
Management
output.
 Energy,
Environment and
Climate Change
portfolio.
Not applicable.
 Statutory Activities
and Environmental
Protection output.
 Energy,
Environment and

2

That is, the impact of service delivery on the community rather than a description of the services delivered.
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particularly within the Sustainability
Fund.
Sale of goods and
services

Grants

Other income
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102

161

577

Climate Change
portfolio.

118 The variance is primarily due to an
increase in the valuation fees
received by Land Use Victoria, and
more revenue generated from land
developers through the Native
Vegetation Credits register. This
reflects an increase in the use of the
register.

The increased valuation fees
were utilised for external
valuation costs.
The increased Native Vegetation
Credit revenue was used to offset
the loss or deemed loss of listed
threatened species habitat
and/or native vegetation
compensation payments.



26 The decrease is mainly due to the
reduction in grant revenue received
from the Commonwealth for
Goulburn Murray Water (GMW)
relating to the GMW Connections
project, in line with the delivery
schedule. The decrease was also
driven by a reduction in grants
revenue received from the
Department of Jobs, Precincts and
Regions for the Energy Reform
Program, and from the Department
of Health and Human Services for
the Metro Open Spaces project.

The GMW Connections project is
reaching its final years of delivery
resulting in reduced upcoming
milestone payments. Grant
funding received from other State
Government departments was
utilised on the relevant program.



471 The decrease is primarily due the
one‐off initial recognition of income
from derivative financial instruments
in 2018‐19, associated with the
Victorian Renewable Energy Scheme.

This reflects the initial recognition
of an expected future benefit.
The benefits are to be potentially
realised at future settlements
over time.












Land Use Victoria
output.
Planning portfolio.
Environment and
Biodiversity output.
Energy,
Environment and
Climate Change
portfolio.
Effective Water
Management and
Supply output.
Water portfolio.
Energy output.
Energy,
Environment and
Climate Change
portfolio.

Energy output.
Energy,
Environment and
Climate Change
portfolio.
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Question 9 (all departments and entities) Revenue – variances from budget to actual
Please explain any variances equal to or greater than ±10% or $100 million between the initial budget estimate (not the revised estimate) and the actual
result for 2019‐20 for each revenue category detailed in your operating statement. Please also indicate what any additional revenue was used for or how
any reduced amounts of revenue affected service delivery and then link it to the relevant output and portfolio.
For departments, please provide data consolidated on the same basis as the budget portfolios outcomes statement in your annual reports.
Revenue
category
Output
appropriations

2019‐20
Budget
estimate
($ million)
1,710

Special
appropriations
Interest

Sale of goods
and services

Grants
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140
22

51

31

2019‐20
actual
($ million)

Explanations for changes ±10% or $100
million

2,017 The variance is predominantly driven by
additional funding received for fire
emergency response and bushfire
recovery activities.
152 Not applicable.

How the additional revenue was
used/the impact of reduced
revenue. If no impact, explain why
The additional revenue was utilised
on fire emergency response
activities.

Not applicable.

11 The decrease is mainly due to the decrease
in deposits on call, and a drop in the
weighted average interest rate for deposits,
particularly within the Sustainability Fund.

118 The increase is predominantly driven by
additional revenue generated by increased
demand for land parcel and insurance
valuations by the Valuer‐General Victoria.
26 The variance is mainly due to less than
expected revenue from the Commonwealth
for the Goulburn Murray Water (GMW)
Connections project, in line with the delivery
schedule.

Less revenue is available for
investment, particularly within the
Sustainability Fund.

Relevant output(s) and
portfolio(s)


Fire and Emergency
Management output.
 Energy, Environment
and Climate Change
portfolio.
Not applicable.



Utilised for external valuation
costs.




The GMW Connections project is
reaching its final years of delivery
resulting in reduced upcoming
milestone payments.




Statutory Activities
and Environmental
Protection output.
Energy, Environment
and Climate Change
portfolio.
Land Use Victoria
output.
Planning portfolio.
Effective Water
Management and
Supply output.
Water portfolio.
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Other income

404

471 The variance is predominantly due to higher
than anticipated income collected through
the Municipal and Industrial Landfill Levy
(MILL) and a change in the delivery profile
for Goulburn‐Murray Water (GMW)
Connections Project from capital to
output.

More revenue was available for
investment from the MILL and to
be utilised on the Connections
Project.
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Statutory Activities
and Environmental
Protection output.
Energy, Environment
and Climate Change
portfolio.
Effective Water
Management and
Supply output.
Water portfolio.
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Section D: Expenses
Question 10 (all departments and entities) Expenses changed from previous year
Please explain any changes equal to or greater than ±10% or $100 million with regards to the actual result for 2018‐19 and 2019‐20 for each category of
expenses detailed in your operating statement. Please explain any changes equal to or greater than ±10% or $100 million with regards the actual result for
2019‐20 and the initial budget estimate (not the revised budget). Please also detail the outcomes in the community3 achieved by any additional expenses or
the impact on the community of reduced expenses (if there was no impact, please explain how that was achieved).
For departments, please provide data consolidated on the same basis as the budget portfolios outcomes statement in your annual reports.
Expenses category
Employee benefits

Depreciation

2018‐19
Actual
$ million
520

2019‐20
Actual
Explanations for variances ±10% or $100 million
$ million
588 The movement is primarily due to an increase in the
number of staff and overtime costs as a result of the
increased bushfire activities.

Outcomes achieved by additional
expenses/impact of reduced expenses. If no
impact, how was this achieved
Additional fire emergency response activities
required during the fire season.

60

79 The increase in depreciation expense is primarily due
to increased plant, equipment and vehicles,
particularly in the Fire and Emergency output group.
12 The increase predominantly relates to interest
foregone on Solar Victoria’s concessional loan
scheme.
1,145 The decrease is predominantly due to:
 decreased payments from the Growth Areas
Public Transport Fund and the Building New
Communities Fund (Growth Areas
Infrastructure Contribution);
 decreased level of grants paid to Solar
Victoria for the Solar Homes program
following the Solar Homes program being
transferred to DELWP on 1 July 2019; and

Additional fire emergency response activities
required during the fire season.

Interest expense

1

Grants and other
transfers

1,278

Victorian households taking up Solar Victoria’s
concessional loan scheme.
Decreased grants paid from the Growth Areas
Infrastructure Contribution Fund towards
infrastructure in Melbourne’s newest suburbs.
No impact on the Solar Homes Program as it is
now being managed by DELWP, helping
Victorians to take control of their energy bills,
create jobs, tackle climate change and provide
a cleaner, better future.

3

That is, the impact of service delivery on the community rather than a description of the services delivered.
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Capital asset charge
Other operating expense

Expenses category
Employee benefits

Depreciation
Interest expense

Grants and other
transfers
Capital asset charge
Other operating
expense
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93
724

2019‐20 Budget
$ million
513

82
7

1,146
95
629

reduction in grants paid to Goulburn Murray
Water for the Connections Project as the
project is nearing completion.

95 Not applicable.
879 The variance is predominantly driven by increased
fire emergency response and bushfire recovery
activities.

2019‐20 Actual
$ million

Explanations for variances ±10% or
$100 million

588 The variance is predominantly driven by
increased fire emergency response and
bushfire recovery activities.
79 Not applicable.
12 The increase predominantly relates to
interest foregone on Solar Victoria’s
concessional loan scheme.
1,145 Not applicable.
95 Not applicable.
879 The variance is predominantly driven by
increased fire emergency response and
bushfire recovery activities.

A reduction in grants payments for the
Connections project was in line with
milestones as the project is in final years of
delivery.
Not applicable.
Additional fire emergency response activities
required during the fire season.

Outcomes achieved by additional
expenses/impact of reduced expenses. If no
impact, how was this achieved
Additional fire emergency response activities
required during the fire season.

Not applicable.
Victorian households taking up Solar Victoria’s
concessional loan scheme.
Not applicable.
Not applicable.
Additional fire emergency response activities
required during the fire season.
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Question 11 Expenses/interventions related to COVID‐19 pandemic response
For the year 2019‐20, please outline the programs and/or initiatives that were announced as part of the Victorian Government’s response to the COVID‐19
pandemic in the order of the highest amount allocated.
Please indicate if the department made use of emergency advances and retroactive funding approvals.
Please note whether there are identified performance measures in the budget papers related to the announced programs. If not, please explain where
progress is being reported.

a) On budget

Name of the
program/initiative

Program/initiative
objectives

Expenditure
as at 30
June 2020
($ million)

Output/Portfolio

Use of
emergency
advances/
retroactive
funding
approvals – Yes
or No

Performance measures for
the program/Initiative
(including where published)

Explanation

Not applicable.
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b) Off budget

Name of the
program/initiative

Delivery of
Development
Facilitation Initiatives to
Support COVID‐19
Recovery (Victorian
Planning Authority
development
facilitation)
Zoo’s Victoria

Program/initiative
objectives

Expenditure
as at 30
June 2020
($ million)

Output/Portfolio

For development
facilitation efforts
and to accelerate
delivery of the
Victorian Planning
Authority projects.

8.6 

Financial support
provided to Zoo’s
Victoria.

5.9 





Royal Botanic Gardens
Victoria

Financial support for
portfolio entities
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Financial support
provided to the
Royal Botanic
Gardens Victoria.

5.0 

Financial support
provided to Phillip
Island Nature
Parks.

4.4 



Planning, Building and
Heritage output.
Planning portfolio.

Management of
Public Land and
Forests output.
Energy, Environment
and Climate Change
portfolio.
Management of
Public Land and
Forests output.
Energy, Environment
and Climate Change
portfolio.
Management of
Public Land and
Forests output.

Use of
emergency
advances/
retroactive
funding
approvals –
Yes or No
Yes.

Not applicable.

Not applicable.

Yes.

Not applicable.

Not applicable.

Yes.

Not applicable.

Not applicable.

Yes.

Not applicable.

Not applicable.

Performance
measures for the
program/Initiative
(including where
published)

Explanation
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Financial support –
Alpine Resort
Management Board

Financial support for
Committees of
Management

Targeted support for
Victorians struggling
with energy bills
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Financial support
provided to the
Falls Creek Alpine
Resort
Management
Board.
Financial support
provided to
Committees of
Management.

1.8 

Includes new
financial
counsellors and
online training for
more than 1,100
frontline
community
workers so
Victorians
experiencing
hardship can get
immediate
support to
manage electricity
and gas bills.

0.1 




1.2 


Energy, Environment
and Climate Change
portfolio.
Management of
Public Land and
Forests output.
Energy, Environment
and Climate Change
portfolio.
Management of
Public Land and
Forests output.
Energy, Environment
and Climate Change
portfolio.
Energy output.
Energy, Environment
and Climate Change
portfolio.

Yes.

Not applicable.

Not applicable.

Yes.

Not applicable.

Not applicable.

Yes.

Not applicable.

Not applicable.
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c) What additional budgetary control and tracking/traceability measures were introduced by the department in 2019‐20 to ensure COVID‐19
programs/initiatives were deployed effectively and in line with the intended purpose?
To manage COVID‐19 spending, the department set up a unique project code to capture operating expenses. These expenses were categorised between
various cost centres and account categories depending on the nature of the expense. Additional project codes were set up for specific initiatives where funding
was announced as a result of the pandemic.
To ensure the department had an increased oversight of its portfolio entities whose operations were significantly impacted by COVID‐19 restrictions, the
department established a Portfolio Entity Taskforce (PET). The primary objectives of the PET was to recommend actions to the Secretary to manage impacts
from COVID‐19 on portfolio agencies and include but were not limited to governance, finance, workforce and communications as well as to provide
consistency of process and support to entities. In addition, a rigorous cashflow forecast process was established to monitor and assess the level of financial
support required for entities experiencing financial sustainability issues due to COVID‐19.
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Question 12 (all departments and entities) Changes to service delivery from savings initiatives
For each of the savings initiatives detailed in the 2016‐17 Budget, 2017‐18 Budget, 2018‐19 Budget, and 2019‐20 Budget, please provide the following
details of the impact on service delivery:
a) Savings target in the 2016‐17, 2017‐18, 2018‐19 and 2019‐20 Budgets and the amount of the savings target allocated to the department/entity
b) Actual savings achieved in 2016‐17, 2017‐18, 2018‐19 and 2019‐20 and the actions taken to achieve the savings target allocated and their impact,
including the link to the relevant output and portfolio impacted.

Savings
initiative in the
Budget

2016‐17
Budget

2017‐18
Budget

2018‐19
Budget
2019‐20
Budget

Savings target
allocated to the
department/entity
in 2019‐20

Actual savings
achieved in 2019‐20
$ million

Actions taken to achieve the
allocated savings target

2.5 These measures were achieved
through the implementation of
efficiency initiatives and
corporate reform.
27.2
27.2 These measures were achieved
through the implementation of
efficiency initiatives and
corporate reform in the areas of
administration, procurement,
communications, consultancy and
staffing.
Not applicable.
Not applicable.
Not Applicable ‐ no new savings
initiatives were announced as
part of the 2018‐19 Budget.
3.9
3.9 These measures were achieved
through the implementation of
efficiency initiatives and
corporate reform in the areas of
administration, procurement,
communications, consultancy and
staffing.
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2.5

What was the impact as a result of
the measures taken to achieve the
savings target?
(e.g. frontline and/or other areas of business
that saw the impact) If no impact, how

was this achieved
No material impact on frontline
service delivery.

Which output(s)
and portfolio(s)
were impacted (if
relevant)
All.

No material impact on frontline
service delivery.

All.

Not applicable.

Not applicable.

No material impact on frontline
service delivery.

All.
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Question 13 (all departments) Achievement of reprioritisation of existing resources
The 2019‐20 Budget includes targets for ‘reprioritisation and revenue offsets’ to fund new initiatives (2019‐20 Budget Paper No.2, p.57). This is in addition
to any savings or efficiencies resulting from expenditure reduction measures. For the department (including all controlled entities),4 please indicate:
a)
what areas of expenditure (including projects and programs if appropriate) the funding was reprioritised from (i.e. what the funding was initially
provided for)
b)
what areas of expenditure were the funds actually spent on
c)
for each area of expenditure (or project or program), how much funding was reprioritised in each year
d)
the impact of the reprioritisation (in terms of service delivery) on those areas.

Area of expenditure
originally funded
Energy

Environment and
Climate Change

Supporting
workplace safety
and fairness at
work ‐
electrical line
workers
Victoria's
contribution to
national energy
market reform
Wildlife Victoria
hotline

Environment and
Climate Change

Zoos Victoria kids
free policy

Environment and
Climate Change

Conserving
Victoria's parks

Energy

4

Area of
expenditure
actually funded

Value of funding
reprioritised in 2019‐20
($ million)

Impact of reprioritisation of funding
(if no impact, how was this achieved)

Output(s) and portfolio(s) impacted
(if relevant)

0.3 Scaled back investment in projects
that had no direct impact on frontline
activity.

Not applicable

6.8 Scaled back investment in projects
that had no direct impact on frontline
activity.

Not applicable

0.5 Scaled back investment in projects
that had no direct impact on frontline
activity.
3.0 Scaled back investment in projects
that had no direct impact on frontline
activity.
6.9 Scaled back investment in projects
that had no direct impact on frontline
activity.

Not applicable

Not applicable

Not applicable

That is, please provide this information for the Department on the same basis of consolidation as is used in the budget papers.
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Planning

Received 4 February 2021

Facilitating non‐
government
school
construction and
upgrades

1.1 Scaled back investment in projects
that had no direct impact on frontline
activity.

Not applicable
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Question 14 (all departments) Contractors, Consultants and Labour Hire Arrangements
Please indicate how much the department spent on contractors, consultants and labour hire arrangements during 2017‐18, 2018‐19 and 2019‐20. Labour
hire arrangements include the cost of engaging the labour recruiting firm, plus additional costs paid to the labour recruiting firm for the provision of the
services of the contractor. Please also explain variances equal to or greater than ±10% between years and list the business areas impacted and how.
2017‐18
Actual
$ million

2018‐19
Actual
$ million

199
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308

2019‐20
Actual
$ million

Explanation for variances (year on year)
±10%

380 The variance from 2018‐19 to 2019‐20 is
predominantly due to:
 an increase in payment of contract
service licence fees to Victorian Land
Registry Services; and
 an increase in payments relating to
fire suppression activities during the
fire season and reducing bushfire risk
and roading.

Which business areas were
impacted/benefitted and how?
Land Use Victoria has its land titles and
registry functions delivered through the
private operator. This supports innovation
and enables continued effective delivery of
land registry services.
The 2019‐20 bushfire season which started
in October 2019, continued until March
2020. Contractors assisted with fire
suppression including undertaking hazard
reduction burning, resulting in reduced
residual bushfire risk.

Please link your
response to
relevant output(s)
and portfolio(s)
 Land Use
Victoria output.
 Planning
portfolio.
 Fire and
Emergency
Management
output.
 Energy,
Environment
and Climate
Change
portfolio.

The variance from 2017‐18 to 2018‐19 is
mainly due to the payment of contract
services licence fees to Victorian Land Registry
Services, due to the commercialisation of part
of Land Registry Services in August 2018. In
addition, increased contractor costs were paid
for valuation services.

Land Use Victoria now has its land titles and
registry functions delivered through the
private operator, this supports innovation
and enables continued effective delivery of
land registry services. Annual property
valuations have commenced providing the
most current valuation data.



Contractor costs also increased in relation to
fire suppression activities during the fire
season and reducing bushfire risk and roading.

The 2018–19 bushfire season engaged
contractors to assist with fire suppression.
Undertaking hazard reduction burning
resulting in reduced residual bushfire risk.






Land Use
Victoria output.
Planning
portfolio.
Fire and
Emergency
Management
output.
Energy,
Environment
and Climate
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Increase in contractor costs were incurred on
the development and implementation related
to the department’s rollout of new People and
Culture and Finance systems and the
Workplace 2020 and Digital Customer
experience projects that provide enhanced
technological tools.

System benefits are realised across the
entire department.

Change
portfolio.

Question 15 (PNFC and PFC entities only) Dividends and other amounts paid to the general government sector
Please detail the type and value of dividends, amounts equivalent to dividends, non‐dividend grants, and capital repatriations paid by your agency to the
general government sector in 2019‐20, explaining the reasons for any significant changes over that period and the impact of any changes on the entity.
Please provide the economic funding ratio or accounting funding ratio as applicable at 30 June 2020. Please provide details of the methodology used for the
ratio calculation.
Not applicable.
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Section E: Overall financial performance
Question 16 (all departments) Impact of COVID‐19 on financial performance – 2019‐20
Please outline and quantify, where possible, the impacts of the COVID‐19 pandemic on the department/agency’s financial performance.

Line item in the
Comprehensive operating
statement for the financial year
ended 30 June 2020
Total revenue and income from
transactions

Total expenses from
transactions
Net result from transactions
(net operating balance)

Received 4 February 2021

Budget 2019‐20
2,357

2,471
‐113

Actual 2019‐20

Explanation of the impact caused by COVID‐19 pandemic

2,794 Revenue received during 2019‐20 (after the release of the 2019‐20 Budget) was to
fund programs announced as part of the Victorian Government’s response to the
COVID‐19 pandemic, including:
 $8.6 million for the delivery of development facilitation initiatives to support
COVID‐19 recovery (Victorian Planning Authority development facilitation); and
 $18.4 million towards financial support provided to: Zoo’s Victoria, Royal Botanic
Gardens Victoria, Phillip Island Nature Parks, Falls Creek Alpine Resort
Management Board and Committees of Management.
2,798 Expenditure incurred by DELWP was to deliver the Victorian Government’s response to
the COVID‐19 pandemic (see explanation in the revenue section above).
‐4
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Section F: Public sector workforce
Question 17 (all departments and entities) Full Time Equivalent (FTE) staff by level and category
Please fully complete the table below, providing actual FTE staff numbers at 30 June 2018, at 30 June 2019 and 30 June 2020 (broken down by the
categories listed below) for the department. Please include specific categories as relevant to the department/entity and where relevant, provide a
description of what categories constitute ‘other’. Please provide figures consolidated on the same basis as the expenditure for the department in the budget
papers and detail which, if any, entities are included in the FTE numbers provided.
Category
Secretary
EO‐1
EO‐2
EO‐3
VPS Grade 7 (STS)
VPS Grade 6
VPS Grade 5
VPS Grade 4
VPS Grade 3
VPS Grade 2
VPS Grade 1
Government Teaching Service
Health services
Police
Nurses/Midwives
Allied health professionals
Child protection
Disability development and support
*Youth custodial officers
*Custodial officers
**Other

30 June 2018 Actual FTE number

Total
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1
1
36
61
23
529
821
892
676
148
2
0
0
0
0
0
0
0
0
0
472
3,660

30 June 2019 Actual FTE number
1
3
42
70
24
539
928
946
680
150
9
0
0
0
0
0
0
0
0
0
551
3,942

30 June 2020 Actual FTE number
1
8
38
85
23
588
1,040
1,054
698
163
9
0
0
0
0
0
0
0
0
0
824
4,529
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*Please provide a breakdown for Youth custodial and Custodial officers by level (for example, YW1, YW2, YW3, YW4, YW5 and YW6).
**Other includes:
Numbers include FTE for the following entities:
The Department of Environment, Land, Water and Planning.
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Question 18 (all departments and entities) Salary by employment category
In the table below, please detail the salary costs for 2017‐18, 2018‐19 and 2019‐20, broken down by ongoing, fixed‐term and casual, and explain any
variances equal to or greater than ±10% or $100 million between the years for each category.
Employment category
Ongoing
Fixed‐term
Casual
Total

Gross salary 2017‐18
($ million)

Gross salary 2018‐19
($ million)

363.8
77.2
1.7
442.7

414.0
101.4
0.8
516.3

Gross salary 2019‐20
($ million)

Explanation for any year‐on‐year variances ±10% or
$100 million

417.4
164.7
2.2
584.3 The increase in 2018‐19 is due to the increase in staff to
support planning initiatives in landscape protection and
building safety; energy sector reforms, and initiatives in
environment, forest management and water security.
The increase in 2019‐20 is due to the increase in staff
numbers attributable to: additional Project Fire Fighters
provided with contract extensions as a result of the
declared coronavirus (COVID‐19) State of Emergency;
bushfire recovery support; bushfire inquiries support and
implementation of recommendations; staff engaged under
the Working for Victoria program; and the establishment
of the Office of the Conservation Regulator.
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Question 19 (all departments and entities) Executive salary increases
Please detail the number of executives who received increases in their base remuneration in 2019‐20, breaking that information down according to what
proportion of their salary the increase was, and explaining the reasons for executives’ salaries increasing in each bracket.

Increase in base remuneration

0‐3%

Number of executives receiving increases in their base
rate of remuneration of this amount in 2019‐20, apart
from increases outlined in employment agreements
Self-described
Female
Male
47
34

Reasons for these increases



3‐5%

0

1



5‐10%

2

0




10‐15%

4

2





greater than 15%

3

3
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81 executives received the 2% annual
remuneration adjustment determined by
the Department of Premier and Cabinet
1 re‐classification in line with VPSC’s
Executive Classification Framework;
1 due to appointment to a different
position.
1 received the 2% annual remuneration
adjustment plus TRP increase on contract
renewal in line with increase work value of
the position at time of renewal.
4 appointed to a different position.
1 due to Associate Secretary appointment
and aligned to the position’s work value.
1 received the 2% annual remuneration
adjustment plus TRP alignment in line with
DELWP position work value review.
2 due to re‐classification in line with VPSC’s
Executive Classification Framework;
4 due to appointment to a different
position
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Section G: Government decisions impacting on the finances
Question 20 (all departments and entities) Commonwealth Government decisions
Please identify any Commonwealth Government decisions during 2019‐20 which had not been anticipated/not been concluded before the finalisation of the
State budget in 2019‐20 and their impact(s) on the department’s/entity’s finances or activities during those years (including new funding agreements,
discontinued agreements and changes to funding levels). Please quantify the impact on income and expenses where possible.

Commonwealth Government decision
The Commonwealth Government brought forward funding to local governments under the Financial
Assistance Grant program from the 2020‐21 estimates to 2019‐20, which were paid to Victorian councils
in May 2020.
Threatened species and habitat bushfire recovery funding
National Hydrogen Strategy

Received 4 February 2021

Impact(s) in 2019‐20
on income ($ million)
on expenses ($ million)
322.1
322.1

3.0
0.3
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Question 21 (all departments and entities) Commonwealth and National Cabinet decisions
Please identify any Commonwealth and National Cabinet decisions during 2019‐20 which had not been anticipated/not been concluded before the
finalisation of the State Budget in 2019‐20 and their impact(s) on the department’s/entity’s finances or activities during those years (including new funding
agreements, discontinued agreements and changes to agreements). Please quantify the impact on income and expenses where possible.

Commonwealth Government decision
The Commonwealth Government brought forward funding to local governments under the Financial
Assistance Grant program from the 2020‐21 estimates to 2019‐20, which were paid to Victorian councils
in May 2020.
Threatened species and habitat bushfire recovery funding
National Hydrogen Strategy

National Cabinet decision
On 9 August 2019 the Council of Australian Governments (COAG) agreed Australia should establish a
timetable to ban export of waste plastic, paper, glass and tyres. This timetable was agreed by
Commonwealth, State and Territory Environment Ministers on 8 November 2019. This has required
some work throughout 2020 to ensure that Victoria will have the necessary capacity to reprocess these
materials domestically ahead of the ban. This work has been resourced through existing funding to
deliver commitments in Recycling Victoria: A new economy.
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Impact in 2019‐20
on income ($ million)
on expenses ($ million)
322.1
322.1

3.0
0.3

Impact in 2019‐20
on income ($ million)
on expenses ($ million)
Not applicable.
Not applicable.
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Section H: General
Question 22 (all departments and entities) Reviews/studies undertaken
a) Please list all internal5 and external reviews/studies, established, commenced or completed by or on behalf of the department/agency in 2019‐20
and provide the following information:
i.
Name of the review/study and which portfolio and output/agency is responsible
ii.
Reasons for the review/study
iii.
Terms of reference/scope of the review/study
iv.
Timeline for the review/study
v.
Anticipated outcomes of the review/study
vi.
Estimated cost of the review/study and final cost (if completed)
vii.
Final cost if completed
viii.
Where completed, whether the review/study is publicly available and where.

Name of the
review
(portfolio(s)
and
output(s)/agen
cy responsible)
Local
Government
rating review –
Local
Government

Reasons for the
review/study

Terms of
reference/scope

To undertake a
review into the
local government
rating system, to
improve its
fairness and
equity.

The consideration of
equity and fairness in
rating.

Timeline

An independent
panel was
appointed in
2019 to review all
aspects of
Victoria’s local
government
rating system.
Their final report
was submitted to
the Minister for

Anticipated
outcomes

A series of
recommendations to
improve the local
government rating
system in Victoria.

Estimated
cost ($)

Final cost
if
complete
d ($)

Publicly available (Y/N)
and
URL

$600,000

$600,000

Yes.
https://engage.vic.gov.au/
download_file/40011/255
9

5
Internal reviews do not include internal costings. Internal reviews/studies include any reviews or studies undertaken by your department and not given to external consultants. Internal reviews/studies do not include inquiries
carried out by Parliamentary Committees or reviews undertaken by integrity agencies.
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Local
Government on
31 March 2020.

Long term water
resource
assessment
(LTWRA) ‐ Water

After action
review (AAR) –
Fatalities (People
and Culture) ‐

The Water Act
1989 requires a
long‐term water
resource
assessment to be
undertaken every
15 years to
determine
whether water
availability has
declined or if
waterway health
has deteriorated
for reasons
related to
changes in flow.

The LTWRA required
a technical
assessment to be
undertaken for
southern Victoria to:
‐ assess water
availability in each
river basin and
aquifer;
‐ in cases of long‐
term declines,
identify if the decline
has been shared
equally between
consumptive uses
and the
environment; and
‐ determine if
waterway health has
deteriorated due to
changes in flow.

Internal review
prompted by the
three fatalities
that occurred

Review how DELWP’s
People and Culture
Division and other
internal stakeholders

Received 4 February 2021

The Victorian
Government
released the final
report and its
response to the
56
recommendation
s on 21 December
2020.
2017–18:
Preparation for
the technical
assessment,
including method
development.
The LTWRA for
southern Victoria
commenced in
August 2018 and
was completed in
February 2020.

February 2020 ‐
October 2020

The findings of the
LTWRA will help
determine water
sharing arrangements
for seven river basins;
Barwon, Moorabool,
Werribee, Maribyrnong,
Yarra, Latrobe and
Thomson.
Findings will help inform
the new Central and
Gippsland Region
Sustainable Water
Strategy, as part of
broader planning to
improve water security
in Victoria.

$5,205,000

Develop and document
agreed steps on how to
respond to significant
incidents, such as

Nil

$5,205,000

Yes.
www.water.vic.gov.au/pla
nning/long‐term‐
assessments‐and‐
strategies/ltwra

Nil

No
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internal study –
DELWP wide

during the 2019‐
20 bushfire
season.

responded to fire‐
related fatalities of
the 2019‐20 bushfire
season.
Identify
opportunities to
consolidate learnings
in preparation for
future fire seasons.

Wellbeing gap
analysis (People
and Culture) ‐
external study –
DELWP wide

Multiple drivers
for conducting
this review
including an
unprecedented
and prolonged
fire season,
coronavirus
(COVID‐19)
pandemic, and
genuine support

Received 4 February 2021

Review DELWP’s
current initiatives
that support
employee mental
health and wellbeing.
Identify existing
psychosocial risks
and hazards.
Identify areas of
opportunity for

May 2020 ‐ June
2020

workplace fatalities.
Adopted approach to
focus on:
 Equipping staff with
the knowledge and
skills to support and
respond to a
fatality.
 Identifying the
recommended
wellbeing response
and services to
deliver to staff.
 Conducting
investigations and
delivering injury
management
processes in line
with legislative
requirements.
Identifying processes to
implement
recommendations
resulting from
investigations and
remembering those
who have fallen in a
meaningful way.
Recommendations that
would assist DELWP to
take a greater
preventative and early
intervention approach
to building the
resilience of staff and
ensuring they are
adequately
psychologically
prepared for exposure

$51,942 ‐
$68,773

$58,234

No
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for the
employees of
DELWP.

Conservation
Regulator – Case
Management
Internal Audit –
Energy,
Environment and
Climate Change

Energy Brokerage
Pilot Evaluation –
Energy,
Environment and
Climate Change

To examine the
management of
regulatory
breaches
reported to and
identified by the
Conservation
Regulator to
determine
whether
appropriate
processes and
controls were
established to
oversee and
support a
consistent
approach to case
management, in
line with DELWP’s
policies and
procedures.
To evaluate the
effectiveness of
the Energy
Brokerage Pilot
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improvement and
growth.
Make
recommendations on
a way forward to
support employee
wellbeing and mental
health that are
evidence‐based and
practical.
The scope is limited
to the management
of reported
regulatory breaches
within the Timber
Harvesting
Compliance Unit,
Major Operations
and Investigations
Unit and the six
regionally‐based
Regulatory
Operations units.

to potentially traumatic
events.

April 2020 ‐
October 2020

1.

Improved clarity
around case
management roles,
responsibilities and
terminology across
the Conservation
Regulator

2.

Updated policy and
procedures to
support best‐
practice, consistent
case management

$80,160

$80,160

No

$156,546

$156,546

No

Increased consistency of
case management
across the Conservation
Regulator.

Scope was limited to
evaluation questions
for the program. E.g.
Did the pilot switch
1,000 people? Did
recruitment methods

July 2019 ‐ June
2020

The evaluation had a
number of
recommendations
about the validity of the
program and how to
improve a similar
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result in different
rates of conversion?

program if funded in the
future.

Energy
Affordability
Training
Partnership
Evaluation –
Energy,
Environment and
Climate Change

To evaluate the
effectiveness of
the Energy
Affordability
Training
Partnership
program

The scope of the
evaluation is limited
to assessing whether
the program was
effective in
training/upskilling
community workers
so that they can
better support their
clients in managing
their energy bills and
dealing with utility
hardship.

April 2018 ‐
December 2019

The report had a
number of
recommendations
relating to the need to
upskill the community
sector in assisting their
clients with energy
issues and how this
work should be
delivered.

$149,050

$149,050

No

Embedded
networks review
– Energy,
Environment and
Climate Change

To provide
recommendation
s on how to best
implement the
Victorian
Government’s
commitment to
ban embedded
networks in new
residential
apartment
buildings.

Review is to
recommend how to
implement the ban.
The review will also
make
recommendations on
how the ban should
intersect with legacy
embedded networks,
and how to ensure to
the fullest extent
practicable that
residential
embedded network
customers have
access to the same
competitive retail
offers and consumer
protections as other
Victorian consumers.

March 2020 ‐
December 2021

The panel’s final report
with recommendations
is expected to be
released by December
2021.

$1,480,000

N/A as the
review has
not been
completed.

N/A as the review has not
been completed. The
expert panel’s Issues
Paper is publicly available
for stakeholder feedback:
Embedded_Networks_Revi
ew_Issues_Paper.pdf
(amazonaws.com)
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Developing a
science‐based
approach to
defining key
species of birds
and bats of
concern for wind
farm
developments in
Victoria – Energy,
Environment and
Climate Change

The aim of this
project was to
provide a
science‐based
approach to
assist in decision‐
making regarding
turbine collision
risk for birds and
bats in Victoria.
There were two
components to
the project. First,
it was necessary
to decide which
species should
form the basis of
the investigation,
by deriving a list
of ‘species of
interest’ based
on threatened
species status.
Second, it was
necessary to
develop an
approach to
determine which
of those species
may be at risk, at
a Victorian
population level,
due to collisions
with turbines, to
enable a list of
‘species of

Received 4 February 2021

The process for
determining which of
the ‘species of
interest’ should be
considered ‘species
of concern’ entailed a
number of steps,
including: developing
criteria that would
adequately reflect
collision risks posed
by wind turbines to
various species;
assessing each
species against these
criteria; developing a
method to combine
the rankings from
these criteria into an
ultimate score for
each species; and
providing a method
for evaluating these
scores to enable a
decision to be made
on which species
should be considered
‘of concern’.

June 2019 ‐
September 2019

This project has
provided a science‐
based approach for
assessing the level of
risk of Victorian species
of birds and bats from
collisions from wind
turbines.

$250,000

$250,000

See reports under “Birds
and Bats” section of Wind
energy facilities
(planning.vic.gov.au)
The final study will be
published on DELWP
Planning's wind energy
facility page.

Criteria to reflect
collision risk were
developed to
represent both the
likelihood and the
consequences of
collisions.
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concern’ to be
compiled.
Investigation of
existing post‐
construction
monitoring at
Victorian wind
farms to assess
its utility in
estimating
mortality rates –
Energy,
Environment and
Climate Change

This report has
been prepared in
order to evaluate
the utility and
effectiveness of
collision
monitoring at
individual wind
farms, with
respect to the
requirement to
monitor and
report mortalities
of birds and bats
resulting from
collisions with
turbines.

The primary
intention of the
report is to highlight
key learnings with a
view to improving
the capacity for
investigations at
wind farms to
achieve, or
contribute to, a
better understanding
of the effects of
turbine collisions on
important wildlife
populations.

June 2017 ‐
September 2019

This review:
‐

‐

‐

‐

‐

Received 4 February 2021

evaluates whether
the existing post‐
construction
mortality
monitoring data is
adequate to
estimate annual
mortalities of birds
and bats at wind
farms, and assess
the effectiveness of
the Bat and
Avifauna
Management Plan;
generates a list of
all species known
to have been killed
by collisions with
wind turbines;
discusses options
for assessing
cumulative and
population‐level
impacts of multiple
wind farms;
develops options
for future
post‐construction
mortality
monitoring for wind
farms; and
identifies key
knowledge gaps.

$110,000

$110,000

Yes.
https://delwp‐search‐
new.clients.squiz.net/s/red
irect?collection=delwp‐
publications‐
push&url=http%3A%2F%2
Fwww.ari.vic.gov.au%2F__
data%2Fassets%2Fpdf_file
%2F0024%2F435309%2FA
RI‐Technical‐Report‐302‐
Investigation‐of‐existing‐
post‐construction‐
monitoring‐at‐Victorian‐
wind‐
farms.pdf&index_url=http
%3A%2F%2Fwww.ari.vic.g
ov.au%2F__data%2Fassets
%2Fpdf_file%2F0024%2F4
35309%2FARI‐Technical‐
Report‐302‐Investigation‐
of‐existing‐post‐
construction‐monitoring‐
at‐Victorian‐wind‐
farms.pdf&auth=SPJQioDD
ugRNc1dc%2FDMoew&pro
file=_default&rank=61&qu
ery=%21padrenull+%7Csit
eDepartment%3A%22%24
%2B%2B+Arthur+Rylah+In
stitute+%24%2B%2B%22
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Abundance and
population
genetics of hog
deer (Axis
porcinus) in
Victoria – Energy,
Environment and
Climate Change

This study aimed
to estimate the
abundance and
distribution of
Hog Deer across
their range as
well as
investigate the
genetics of the
Hog Deer
population to
examine genetic
diversity,
population
structure and
connectivity
between local
populations as
well as effective
population size.

Monitoring was
undertaken
predominantly on
publicly accessible
land such as State
Game Reserves,
balloted hunting
reserves and
National Parks, and
hence did not include
areas of private land
managed for Hog
Deer.

October 2018 –
November 2019

The outcomes from this
work were
recommendations for
the Hog Deer
population in key
locations.

$199,837

Evaluating fox
management
strategies using a
spatially explicit
population model
– Energy,
Environment and
Climate Change

Fox control
projects are
undertaken using
a range of bait
types, spacing
and spatial
layouts, and
baiting intensity
and duration.
However, there is
limited

The aim was to
assess the
effectiveness of
various fox control
strategies across a
range of spatial and
temporal scales, in
order to improve the
design of fox control
projects and to help

September 2018
– May 2020

The outcome from this
work is the
development of a
transparent approach
for quantitatively
assessing current and
future investment in fox
control in Victoria.

$55,000
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$199,837

Yes.

$55,000

https://delwp‐search‐
new.clients.squiz.net/s/red
irect?collection=delwp‐
publications‐
push&url=http%3A%2F%2
Fwww.ari.vic.gov.au%2F__
data%2Fassets%2Fpdf_file
%2F0023%2F450905%2FA
RI‐Technical‐Report‐303‐
Abundance‐population‐
genetics‐of‐hog‐deer‐in‐
Victoria.pdf&index_url=htt
p%3A%2F%2Fwww.ari.vic.
gov.au%2F__data%2Fasse
ts%2Fpdf_file%2F0023%2F
450905%2FARI‐Technical‐
Report‐303‐Abundance‐
population‐genetics‐of‐
hog‐deer‐in‐
Victoria.pdf&auth=TdYL2X
z0jiS92nF9SonrFw&profile
=_default&rank=45&query
=%21padrenull+%7CsiteDe
partment%3A%22%24%2B
%2B+Arthur+Rylah+Institu
te+%24%2B%2B%22
Yes.
https://delwp‐search‐
new.clients.squiz.net/s/red
irect?collection=delwp‐
publications‐
push&url=http%3A%2F%2
Fwww.ari.vic.gov.au%2F__
data%2Fassets%2Fpdf_file
%2F0033%2F467187%2FA
RI‐Technical‐Report‐304‐
Evaluating‐fox‐
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Waterbird
susceptibility to
disturbance from
duck hunting in
Victoria – Energy,
Environment and
Climate Change

knowledge about
how differences
in bait delivery
influence the
effectiveness of
fox control, which
has limited our
ability to obtain
optimal
effectiveness and
make strategic
investment
decisions.

guide future
investment decisions.

A lack of clarity
around the
decision‐making
process and the
trigger points for
instigation of
special
management
action has led to
uncertainty about
the scientific
rigour of the
decision‐making.

This report aims to
improve the process
for making decisions
on waterbird
management during
duck hunting season.

Received 4 February 2021

March 2018 ‐
September 2019

This report provides a
transparent process for
determining bird
species most likely to be
negatively affected by
disturbance from duck
hunting activities. The
species susceptibility
ranking, combined with
the recommendations
of significant population
numbers, provide a
clearer and more
defensible basis for
decisions about the
need for further
management
interventions at
individual wetlands.

$50,000

$50,000

management‐strategies‐
using‐a‐population‐
model.pdf&index_url=http
%3A%2F%2Fwww.ari.vic.g
ov.au%2F__data%2Fassets
%2Fpdf_file%2F0033%2F4
67187%2FARI‐Technical‐
Report‐304‐Evaluating‐
fox‐management‐
strategies‐using‐a‐
population‐
model.pdf&auth=j9lKcjxTFl
D0w5nD2ByLHA&profile=_
default&rank=26&query=
%21padrenull+%7CsiteDep
artment%3A%22%24%2B
%2B+Arthur+Rylah+Institu
te+%24%2B%2B%22
Yes.
https://delwp‐search‐
new.clients.squiz.net/s/red
irect?collection=delwp‐
publications‐
push&url=http%3A%2F%2
Fwww.ari.vic.gov.au%2F__
data%2Fassets%2Fpdf_file
%2F0027%2F441585%2FA
RI‐Technical‐Report‐305‐
Assessing‐waterbird‐
susceptibility‐to‐
disturbance‐by‐duck‐
hunters.pdf&index_url=htt
p%3A%2F%2Fwww.ari.vic.
gov.au%2F__data%2Fasse
ts%2Fpdf_file%2F0027%2F
441585%2FARI‐Technical‐
Report‐305‐Assessing‐
waterbird‐susceptibility‐to‐
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Assessing the
effectiveness of
cage trapping to
manage feral cats
for biodiversity
conservation in
Victoria: a
Biodiversity
Response
Planning project
– Energy,
Environment and
Climate Change

The Victorian
Government
declared feral
cats an
established pest
allowing for a
more practical
application of
control tools. As
part of a state‐
wide investment
to increase feral
cat management
effectiveness and
capabilities,
Biodiversity
Response
Planning (BRP)
has funded
several feral cat
control projects.
There was no
clear
understanding of
the most
effective
approach for
using the
available tools for
the control of
feral cats in

Received 4 February 2021

This project aimed to
assess the efficacy of
cage trapping to
control feral cat
populations by
quantifying feral cat
density before and
after cage trapping
operations across
four sites at five
locations around
Victoria.

November 2018 –
November 2019

The outcomes will
contribute to:
‐ improving
management
capabilities and
providing standards for
the control of feral cats
in Victoria;
‐ Increasing our
understanding of feral
cat movement and
home range size in
various habitats, which
will be useful for the
planning of any future
control action;
‐ Determining the best
time of year for feral cat
management
effectiveness in
southern and
mountainous areas of
Victoria.

$30,000

$30,000

disturbance‐by‐duck‐
hunters.pdf&auth=NNnJM
dPDsjvzlPjDZ5r4Ug&profile
=_default&rank=51&query
=%21padrenull+%7CsiteDe
partment%3A%22%24%2B
%2B+Arthur+Rylah+Institu
te+%24%2B%2B%22
Yes.
https://delwp‐search‐
new.clients.squiz.net/s/red
irect?collection=delwp‐
publications‐
push&url=http%3A%2F%2
Fwww.ari.vic.gov.au%2F__
data%2Fassets%2Fpdf_file
%2F0032%2F447548%2FA
RI‐Technical‐Report‐306‐
Assessing‐effectiveness‐of‐
cage‐trapping‐to‐manage‐
feral‐cats‐in‐
Victoria.pdf&index_url=htt
p%3A%2F%2Fwww.ari.vic.
gov.au%2F__data%2Fasse
ts%2Fpdf_file%2F0032%2F
447548%2FARI‐Technical‐
Report‐306‐Assessing‐
effectiveness‐of‐cage‐
trapping‐to‐manage‐feral‐
cats‐in‐
Victoria.pdf&auth=lhUynU
SstD24PPty7EBntA&profile
=_default&rank=46&query
=%21padrenull+%7CsiteDe
partment%3A%22%24%2B
%2B+Arthur+Rylah+Institu
te+%24%2B%2B%22
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Victoria, the scale
at which to apply
these tools, or
the level of
reduction in feral
cat populations
to expect from
the application of
these tools.
Kangaroo harvest
quotas for
Victoria, 2020 –
Energy,
Environment and
Climate Change

The Victorian
Government has
adopted a policy
of supporting
ecologically
sustainable
commercial
harvesting of wild
Eastern and
Western Grey
kangaroo
populations in
the state.
To support the
implementation
of this policy,
there is a
requirement to
develop a means
of setting
ecologically
sustainable
harvesting quotas
in order to avoid
overexploitation
of kangaroo
populations.

Received 4 February 2021

Given the paucity of
demographic data
available for
kangaroo
populations in
Victoria, information
was obtained from
population studies
elsewhere in
Australia to support
the development of a
simple stochastic
population model.
This model was used
to investigate the
ecological risks
associated with a
range of harvesting
rates of between
zero and 30% per
annum.

June 2019 –
December 2019

The study aimed to
develop a stochastic
harvest model for
Victorian kangaroo
populations that can be
used to explore the
effects of different
harvesting rates and
assumed demographic
parameters on the
ecological risks
associated with the
proposed harvest
program. Four
recommendations were
made in the report to
support the setting of
setting of ecologically
sustainable harvesting
quotas.

$75,700

$75,700

Yes.
https://delwp‐search‐
new.clients.squiz.net/s/red
irect?collection=delwp‐
publications‐
push&url=http%3A%2F%2
Fwww.ari.vic.gov.au%2F__
data%2Fassets%2Fpdf_file
%2F0019%2F453502%2FA
RI‐Technical‐Report‐308‐
Kangaroo‐harvest‐quotas‐
Victoria‐
2020.pdf&index_url=http%
3A%2F%2Fwww.ari.vic.gov
.au%2F__data%2Fassets%
2Fpdf_file%2F0019%2F453
502%2FARI‐Technical‐
Report‐308‐Kangaroo‐
harvest‐quotas‐Victoria‐
2020.pdf&auth=tGKOqHIiu
le%2BDq15%2BUhFZg&pr
ofile=_default&rank=42&q
uery=%21padrenull+%7Csi
teDepartment%3A%22%24
%2B%2B+Arthur+Rylah+In
stitute+%24%2B%2B%22
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Royal Exhibition
Building and
Carlton Gardens
World Heritage
Environs Area
(WHEA) World
Heritage Strategy
Plan ‐ Planning

To provide built
form, planning
and heritage
expertise to guide
the review of the
existing WHEA
Strategy Plan
which will include
identifying new
strategies and
controls to guide
the appropriate
use and
development of
the area
surrounding the
World Heritage
site.

Review is being
undertaken in
accordance with the
requirements of the
Heritage Act 2017.

February 2020 –
2021

Melbourne
Airport Environs
Safeguarding
Standing Advisory
Committee ‐
Planning

Plan Melbourne
2017‐2050
implementation,
National Airports
Safeguarding
Framework
(COAG)
implementation:
To ensure the
ongoing planning
protection of
Melbourne
Airport and its
environs. To
further
implement the
National Airports
Safeguarding
Framework in
the Victoria

MAESSAC_Terms_of_
Reference_Decembe
r_2019_‐
_updated_contacts_
page.pdf
(amazonaws.com)
(Part B – provisions
review)

December 2019‐
June 2021

Received 4 February 2021

 Draft Strategy Plan
to be completed by
the Executive
Director to enable
submissions to the
Heritage Council in
accordance with
sections 171 and 172
of the Heritage Act
2017.
 Draft Planning
Controls prepared
for the draft WHEA
Strategy Plan.

$165,000

Recommended updates
to planning provisions
and guidance
safeguarding
Melbourne Airport’s
environs and those of all
other airports and
airfields, and helipads
and helicopter landing
sites in Victoria.

$65,000 ‐
$85,000

N/A as the
review has
not been
completed

N/A. The review has not
been completed.

N/A as the
review has
not been
completed.

N/A. The review has not
been completed.

Final report will be
available for public
submissions; approved
Strategy Plan will be
published from the DELWP
website.

PAEC General Questionnaire | Department of Environment, Land, Water and Planning | 78

OFFICIAL‐Sensitive

DELWP

A history of
LGBTIQ Victoria
in 100 places and
objects –
Planning

Planning
Provisions and
planning schemes
to protect all
airport and
aviation‐related
environs.
Heritage Victoria
initiated this
project in
response the
government’s
2018 election
platform goal to
review heritage
processes to
include Lesbian,
Gay, Bisexual,
Transgender,
Intersex and
Queer (LGBTIQ)
social history.

To identify 100
heritage places and
objects of
significance to
Victoria’s LGBTIQ
community.

November 2019 –
December 2020

Provide a public
resource for local
councils, heritage
professionals and the
LGBTIQ community.

$20,000

$20,000

No. The report is proposed
to be publicly launched in
2021.

b) Please outline the Department’s/Agencies in house skills/capabilities/expertise to conduct reviews/studies/evaluations/data analysis of the
programs and services for which the Department /Agency is responsible.
The department employs staff with specialist expertise across a broad range of portfolio areas to ensure it has the right skills and capabilities to deliver
core services. As funding is allocated for new programs, the department will employ staff with the requisite skills to undertake the new functions required
for these programs and services.
The department conducts in house reviews/studies/evaluations and data analysis of its programs and services where the capability exists, or will employ
staff with the skills and capabilities necessary to undertake or lead a review/study/evaluation/data analysis.
In addition, the department’s Strategy and Performance division within Corporate Services develops collaborative and integrated strategy, strategic
analysis, process design, business planning, performance reporting, policy, science, and projects. Strategy and Performance Division advises on long‐term
strategic options to meet Government and departmental outcomes and use business intelligence to guide future priorities, directions and investment
strategies.
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The department conducts Post Implementation Reviews and Post Incident Reviews as part of its standard IT practice. These reviews are conducted by
internal operational staff and project teams.

Received 4 February 2021
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Question 23 (all departments) Annual reports – performance measure targets and objective indicators
a) Please provide the following information on performance measures that did not meet their 2019‐20 targets.

Performance measure
Victorian schools
participating in the
ResourceSmart
Schools program

TAKE2 pledges by
organisations to act on
climate change

Hectares of weed
control in priority
locations

Received 4 February 2021

2019‐20
target
(Budget)
700

1,200

2019‐20
actual
(Annual
report)
636

1,197

Variance

Explanation

(9.1)% • The 2019‐20 target was not met due to school closures
because of the coronavirus (COVID‐19) pandemic.
• A decline in participation occurred during the period of
physical distancing and remote learning. Sustainability Victoria
and its delivery partners were unable to actively recruit
schools to the program due to the impact of coronavirus
(COVID‐19) restrictions on schools, which shifted their focus to
remote learning challenges.
(0.3)% • The variance is below one per cent.

Output(s) and
portfolio(s) impacted







140,000

55,000

(60.7)% • The 2019‐20 actual is lower than the 2019‐20 target, as 70
per cent of funded on‐ground projects were delayed due to
2019‐20 bushfires and coronavirus (COVID‐19), with approved
time extension variations in place.
• The 2019‐20 bushfires affected some proposed weed control
projects directly and also impacted on the availability of
DELWP and agency staff and access to some areas where weed
control was scheduled.




Climate Change
output.
Energy,
Environment and
Climate Change
portfolio.

Climate Change
output.
Energy,
Environment and
Climate Change
portfolio.
Environment and
Biodiversity output.
Energy,
Environment and
Climate Change
portfolio.
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Hectares of pest
herbivore control in
priority locations

300,000

Hectares of
revegetation in
priority locations for
habitat connectivity

1,000

Planning referrals
relating to native
vegetation processed
within statutory
timeframes
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80

219,346

63

70

• Coronavirus (COVID 19) restrictions also affected travel by
DELWP and agency staff and contractors as well as the ability
of community groups to meet and work together.
(26.9)% • The 2019‐20 actual is lower than the 2019‐20 target, as 70
per cent of funded on‐ground projects have been delayed due
to 2019‐20 bushfires and coronavirus (COVID‐19), with
approved time extension variations in place.
• The 2019‐20 bushfires affected some proposed pest
herbivore control projects directly and also impacted on the
availability of DELWP and agency staff and access to some
areas where pest herbivore control was scheduled.
• Coronavirus (COVID 19) restrictions also affected travel by
DELWP and agency staff and contractors as well as the ability
of community groups to meet and work together.
(93.7)% • The 2019‐20 actual is lower than the 2019‐20 target, as 70
per cent of funded on‐ground projects have been delayed due
to 2019‐20 bushfires and coronavirus (COVID‐19), with
approved time extension variations in place.
• The 2019‐20 bushfires affected the majority of the planned
revegetation projects. This was further impacted by the
reduced availability of DELWP and agency staff as well as
having reduced access to the areas where revegetation works
were due to occur.
• Coronavirus (COVID 19) restrictions also affected travel by
DELWP and agency staff and contractors as well as the ability
of community groups to meet and work together.
(12.5)% • The 2019‐20 actual is below the 2019‐20 target due to high
numbers of referrals in growth areas, increased numbers of
large complex infrastructure projects, community interest in
environmental protection, population growth and emerging
industries such as renewables. It is anticipated that demand
will continue to increase as the state moves into recovery from
both the bushfires and coronavirus (COVID‐19).
• Staff deployment to bushfire response and recovery also
impacted on timely responses in 2019‐20.










Environment and
Biodiversity output.
Energy,
Environment and
Climate Change
portfolio.

Environment and
Biodiversity output.
Energy,
Environment and
Climate Change
portfolio.

Environment and
Biodiversity output.
Energy,
Environment and
Climate Change
portfolio.
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Wildlife Licence
renewals processed by
target dates

96

95

Inspections of newly
built homes during
construction for
compliance with
energy
efficiency
requirements
Certificates
surrendered for
greenhouse gas
emissions reduction
under the Victorian
Energy Efficiency
Target

1,150

1,140

6.3

6.1

Microgrid projects
completed under the
Microgrid
Demonstration

3

1
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• DELWP is implementing initiatives to improve work practices
and upskill staff to improve the performance of this measure.
(1.0)% • The 2019‐20 actual is below the 2019‐20 target due to
renewals made via non‐electronic payment methods, which
exceeded the 15 working day timeframe.

(0.9)% • The variance is below one per cent.

(3.2)% • The measure assesses the number of certificates surrendered
by energy retailers to meet their liability (where each
represents energy savings which avoid a tonne of greenhouse
gas emissions). The small variance from the target was due to
the technical scheme design, rather than a lack of supply of
certificates (there was a strong supply of certificates available
at the time of the surrender) or retailers not complying with
their obligations.
• The technical scheme design requires that energy retailers
determine their annual liability based on modelling of
projected energy use. This modelling varied slightly from the
actual energy use in 2019 and therefore the number of
certificates surrendered for the 2019 year (in April 2020) has a
3 per cent variance from the target. This under‐surrender will
be accounted for in the 2020 surrender (to occur in April
2021).
(66.7)% • The 2019‐20 actual of one project was lower than the 2019‐
20 target of three projects due to prolonged negotiations for
appropriate legal agreements and delayed planning approvals
as a result of regulatory and planning framework complexity.







Environment and
Biodiversity output.
Energy,
Environment and
Climate Change
portfolio.
Energy output.
Energy,
Environment and
Climate Change
portfolio.




Energy output.
Energy,
Environment and
Climate Change
portfolio.




Energy output.
Energy,
Environment and
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Initiative (including
the Latrobe Valley
Microgrid program
Relative reduction in
statewide powerline
related bushfire risk

36.7

36.6

Eligibility applications
for home battery
systems approved

1,000

970

Eligibility applications
for solar hot water
systems approved

6,000

1,107

5

3.7

Rebated installations
(i.e. solar PV, solar hot
water systems and
batteries) audited by
Solar Victoria

Received 4 February 2021

• This performance measure is proposed to be discontinued in
2020‐21, as this it is no longer a relevant measure of the
intended purpose of the demonstration projects (due to
approved changes in the program).
(0.3)% • The variance is below one per cent.

(3.0)% • Battery rebates were fully allocated by early June 2020 and
no more new rebates were offered. A number of rebates were
cancelled after the rebate allocation closed. These were not re‐
offered until the next financial year and therefore the full
allocation was not reached.
(81.6)% • The 2019‐20 actual is lower than the 2019‐20 target due to
lower than expected demand for replacement solar hot water
units.
• The need for replacement solar hot water units often come
at a time of emergency (broken hot water service), however
the current application process does not allow for rebates to
be processed in these instances until after the installation has
occurred and the new system paid for by the customer.
• A program is currently underway to identify improvements to
the rebate offering and take‐up.
(26.0)% • The 2019‐20 actual is lower than the 2019‐20 target as a new
contract for the provision of audit services was not able to be
executed in February 2020 as planned.
• Completion of this contract was delayed due to internal
resources being diverted to assist with the bushfire response
and subsequently further delayed by the coronavirus (COVID‐
19) pandemic temporarily pausing audits of solar systems in
residential houses. The contract was finalised and audit
activities resumed in May 2020.

Climate Change
portfolio.







Energy output.
Energy,
Environment and
Climate Change
portfolio.
Solar Homes output.
Solar Homes
portfolio.




Solar Homes output.
Solar Homes
portfolio.




Solar Homes output.
Solar Homes
portfolio.
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Crown land leases
directly managed by
the Department

720

Visitors to Zoos
Victoria at Melbourne,
Werribee and
Healesville

2.85

Coastal protection
infrastructure projects
delivered

4

Beaches renourished
in Port Phillip Bay

Publicly elected
Committees of
Management that
have a current
statutory appointment

Received 4 February 2021

3

90

711

2.01

3

2

87

(1.3)% • The 2019‐20 actual is lower than the 2019‐20 target due to a
small number of leasing functions being passed on to other
government agencies over land that these agencies manage
and control, e.g. Parks Victoria.

(29.5)% • The 2019‐20 result is lower than the 2019‐20 target primarily
due to the impact of the coronavirus (COVID‐19) pandemic
causing zoo closures, and associated limits on visitation
numbers since March 2020.
• Decreased international tourism is forecast for 2021 and
possibly 2022, which is expected to result in decreased
visitation.
(25.0)% • The 2019‐20 actual is lower than the 2019‐20 target as
completion of one project (Lakes Entrance Seawall‐Central
Boat Harbour) was dependent upon completion of an
adjoining road upgrade. Completion occurred in December
2020.

(33.3)% • The 2019‐20 result is lower than expected due to project
complexity and weather conditions more adverse than
expected for the Indented Heads renourishment, limiting
opportunities to complete works.
• Completion of the remaining beach renourishment project at
Indented Heads occurred in December 2020.
(3.3)% • The 2019‐20 result was slightly below the target due to
challenges associated with implementing a new land
information system coinciding with the onset of the
coronavirus (COVID‐19) pandemic.
• Because of the pandemic, all Committees of Management
whose appointments were to end between March and
November 2020 were re‐appointed for a one year period. As at





















Management of
Public Land and
Forests output.
Energy,
Environment
and Climate Change
portfolio.
Management of
Public Land and
Forests output.
Energy,
Environment
and Climate Change
portfolio.
Management of
Public Land and
Forests output.
Energy,
Environment
and Climate Change
portfolio.
Management of
Public Land and
Forests output.
Energy,
Environment
and Climate Change
portfolio.
Management of
Public Land and
Forests output.
Energy,
Environment
and Climate Change
portfolio.
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Rent reviews of
department‐managed
Crown land leases
undertaken within
specified time frames

95

Significant built bay
assets managed by
Parks Victoria rated in
average to excellent
condition

80

Significant built park
assets managed by
Parks Victoria rated in
average to excellent
condition

88

Cumulative water
savings (permanent
reduction in irrigation
distribution system
delivery losses)
realised through water
recovery projects
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93

30 June 2020, the administration for this was not yet complete
which accounted for the 3.3 per cent variance.
(2.1)% • The 2019‐20 result is slightly lower than the target to date
due to the application of the Government's rent relief policy
and some lessees contesting rent review valuations.





883 802

66

86

882,085

(17.5)% • The 2019‐20 actual is lower than the target due to the
decline of maritime assets from age and storm impacts.
Contractor availability also deferred works planned for 2019‐
20.
• Works are underway to support the improvement of asset
condition, including under the Better Piers and Waterside
Facilities program.
• Parks Victoria is working with the Department of Transport
to develop a strategic investment plan to assist future funding
prioritisation.
(2.2)% • The 2019‐20 actual is lower than the target due to the
availability of resources to address the ongoing deterioration
of assets being insufficient to arrest the overall condition
decline.
• Funding was provided to Parks Victoria through the 2020‐21
Budget initiative Safer, better public parks to maintain and
upgrade a range of park facilities.
(0.2)% • The variance is below one per cent.
• The result of 882,085 published in the Annual Report was an
estimate. Final results for this performance measure became
available after completion of the water savings audit in late
2020. The final result is 880,800. The variance between the
final figure and the target is also less than one per cent at
0.3%.










Management of
Public Land and
Forests output.
Energy,
Environment
and Climate Change
portfolio.
Parks Victoria
output.
Energy,
Environment and
Climate Change
portfolio.

Parks Victoria
output.
Energy,
Environment and
Climate Change
portfolio.
Effective Water
Management and
Supply output.
Water portfolio.
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People engaged to
increase the
knowledge/ capacity
of water
management,
including in
citizen science
programs
Sites where works
have been undertaken
to improve in stream
health

Places or objects
assessed for the
Victorian Heritage
Register

Building audits
undertaken by the
Victorian Building
Authority to identify
use of non‐compliant
cladding materials
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18,000

80

45

480

13,200

69

42

373

(26.7)% • The 2019‐20 actual is lower than the 2019‐20 target primarily
due to the impact of the coronavirus (COVID‐19) pandemic
social distancing requirements, which paused statewide
school‐based and public festival‐based engagement programs
from March 2020.



(13.8)% • The 2019‐20 actual is lower than the target, primarily due to
coronavirus (COVID‐19) impacts on program delivery. This is an
on‐ground activity not able to be delivered remotely.
• Social distancing requirements from coronavirus (COVID‐19)
resulted in changed work practices and impacted on the
delivery of outcomes, particularly by limiting the ability of
agency staff to engage with stakeholders to plan, agree and
deliver the works.
(6.7)% • The 2019‐20 actual is lower than the 2019‐20 target due to
constraints on site visits as a result of the coronavirus (COVID‐
19) pandemic, combined with a high number of complex
assessments such as the Eastern Freeway.
• Assessment officers were unable to make site visits required
to determine heritage values of a place or object nominated to
the Victorian Heritage Register.
(22.3)% • The 2019‐20 actual is lower than the 2019‐20 target due to
the reduced availability of key personnel in attendance at
Advisory Reference Panel (ARP) meetings, in which a building
receives a risk rating.
• The number of meetings reduced significantly in the second
half of 2019‐20 due to members of the ARP being redirected to
bushfire effort and recovery, thereby reducing the number of
ARP meetings they were able to attend.
• The coronavirus (COVID‐19) pandemic also impacted on
performance, as measures were put in place to restrict staff
attendance at non‐critical meetings and inspections.













Effective Water
Management and
Supply output.
Water portfolio.

Effective Water
Management and
Supply output.
Water portfolio.

Planning, Building
and Heritage
output.
Planning portfolio.

Planning, Building
and Heritage
output.
Planning portfolio.
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Environment effects
statements, referrals
and assessments are
completed effectively
and within the
timeframes necessary
to meet targets in the
Ministerial Guidelines

70

Planning Scheme
Amendments that are
correct upon
submission for
approval
Median number of
days taken by the
department to assess
a planning scheme
amendment

60

Victoria in Future
population projection
data to support
infrastructure and
service delivery
planning published

Jun 2019
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66

59.5

(5.7)% • Performance is below target primarily due to a considerably
larger volume of Environment Effects Statements (EES)
referrals and EES project work over the second half of 2019‐20
than has been previously experienced.
• There were also delays in technical advice needed from
regional staff diverted to bushfire emergency response work in
early 2020; and some constraints associated with the
coronavirus (COVID‐19) pandemic.
• Physical inspections of project sites were postponed due to
social distancing requirements and working from home
arrangements in 2020.
(0.8)% • The variance is below one per cent.







25

75

Not met

(200.0)% • Performance is below target due to assessing an increased
number of prescribed and ministerial amendments, which
added to the overall number of amendments for processing.
Additional delays were experienced due to the coronavirus
(COVID‐19) pandemic resulting in the need to develop
solutions to assist local governments in meeting statutory
requirements of the planning scheme amendment process and
responding to a higher volume of local government queries.
(100.0)% • The target date of June 2020 was not met due to coronavirus
(COVID‐19) pandemic impacts on population growth. Given
uncertainty over the duration of the crisis and incomplete and
changing data it was not practical to finalise and publish the
prepared draft projections by June 2020.
• The Minister for Planning endorsed delaying publication until
after the State Budget.
• The projections are expected to be published during the first
quarter of the 2021 calendar year.







Planning, Building
and Heritage
output.
Planning portfolio.

Planning, Building
and Heritage
output.
Planning portfolio.
Planning, Building
and Heritage
output.
Planning portfolio.

Planning, Building
and Heritage
output.
Planning portfolio.
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Meetings held
annually with
Victorian councils
regarding the Victoria
Grants Commission
financial assistance
grants allocation
model
Planned risk reduction
works on Victoria’s
strategic fire access
road network
delivered

Readiness and
response plans
completed prior to the
upcoming fire season
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19

100

Oct 2019

14

97

Nov 2019

(26.3)% • The 2019‐20 result is below target as five out of 19 meetings
were not held due to the cancellation of meetings during the
coronavirus (COVID‐19) pandemic.
• Since then, three virtual Regional Information Sessions were
held in August and September 2020. Individual council
meetings will be scheduled from February to April 2021.
• This output was transferred to the Department of Jobs,
Precincts and Regions on 1 July 2020.
(3.0)% • The 2019‐20 result is slightly below target due to the 2019‐
20 bushfire season impacting on the availability of both
internal and external resources to deliver the program. Where
roading projects were located in fire affected areas, and hence
were inaccessible, funding was reallocated to priority works
outside these areas to continue risk reduction across the state.
• The unusually high level of rain across the state during
Autumn 2020 also slowed delivery of some works in some
areas.
(8.3)% • In 2019‐20, the target date of October 2019 was not met due
to significant changes made to the Readiness and Response
plans to incorporate all emergencies (non‐bushfire)
management arrangements and both statewide and regional
arrangements into the documents. This resulted in the plans
being completed in November 2019.










Local Government
output.
Local Government
portfolio.

Fire and Emergency
Management
output.
Energy,
Environment and
Climate Change
portfolio.

Fire and Emergency
Management
output.
Energy,
Environment and
Climate Change
portfolio.
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b) Please provide the following information for objective indicators where data was not available at publication of the annual report

Objective indicators stated in annual
report for which data was not
available at date of publication
Indicator: The economic impact of
fire prevention and preparedness
investment

Received 4 February 2021

Best available data for 2019‐20 and
relevant date
N/A

Explanation for the absence of data in
annual report

Action taken to ensure timely data for
2020‐21 annual report

A systematic approach to measuring the
economic impact of fire response and
prevention is reliant on having the
underpinning models and data to enable
the analysis. This and associated
methodology for implementation is
under development.

As part of the Safer Together funding
initiative, DELWP has invested in the
uplift of existing bushfire risk models
and data. This has required partnering
with research institutions to support
the development of new modelling
capabilities. DELWP anticipates that
many of these improvements will be
enabled early in the 2021‐22 financial
year, with data able to be published in
the 2021‐22 Annual Report.
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Question 24 (all departments and entities) Challenges experienced by department/agency
Please list a minimum of five main challenges/risks faced by the department/agency in 2019‐20.
A significant challenge may be any matter or strategy that impacted the department/agency, whether it arose externally or internally or as a result of new
policy or legislation.

Challenge
experienced
1. Restoration and
reform of public
services – Economic
(public sector):
Leadership for the
recovery and reform
of key government
economic services
(Mission 5).
2. Operational response
to bushfires and
bushfire recovery.

Internal/
External
External.

Causes of the challenge
COVID‐19 pandemic.

Action taken to manage the challenge/risk





External.



Bushfires.




3. Financial
sustainability of
DELWP portfolio
entities and agencies
impacted (including
through required
closures) of COVID‐19
including Zoos, Phillip
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External.

COVID‐19 pandemic.







All essential public services and facilities continued to operate through the
second wave and different restriction levels applied.
Continued support and engagement for DELWP industry sectors and portfolios
to ensure the continuation and recovery of essential services.
Established and continued to resource coordination, support and engagement
activities with relevant industry and DELWP portfolio entities to ensure
continuity of essential services during COVID‐19 restrictions.
Supporting Whole of Government approaches to the restoration and recovery of
essential services.
Additional COVID‐safe procedures, resourcing and plant and equipment to
address risks.
DELWP modified its delivery approach so it could continue to provide critical
bushfire recovery services – limiting interactions between crews and minimising
movements in and out of communities.
Forest Fire Management Victoria continued with fire season preparedness
activities and are well placed to respond to bushfires as they occur.
DELWP established a Portfolio Entity Taskforce in April 2020.
The taskforce proactively supported portfolio entities to continue the delivery of
critical services.
The taskforce will continue operations in 2020‐21 to provide a consistent
governance approach to managing and supporting DELWP portfolio entities,
including monitoring and responding to issues of financial sustainability.
The taskforce successfully increased oversight of DELWP portfolio entities with
short‐term viability and solvency issues through the following measures:
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Island Nature Parks,
Alpine resorts.






4. Surge usage of the
External.
public land estate and
impacts of resource
requests to support
surge capacity
required.

COVID‐19 pandemic.

5. The need to lay the
foundations for
Victoria’s economic
recovery through
infrastructure

COVID‐19 pandemic.
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External.














receipt of monthly cash flow forecasts from all portfolio agencies from
March 2020;



fortnightly meetings with major portfolio entities; and



requiring portfolio agencies experiencing financial difficulties to prepare
more detailed financial reports and advise of material changes.

Letters of comfort were issued to the four Alpine Resort Management Boards,
Zoos Victoria, Phillip Island Nature Parks, Parks Victoria, Environment Protection
Authority, Royal Botanic Gardens, Victorian Planning Authority, Sustainability
Victoria, Caulfield Racecourse Reserve Trust, Kyabram Fauna Park and four
coastal Committees of Management.
Letters of comfort were also given to Goulburn Murray Water Corporation,
Grampians Wimmera Mallee Water Corporation to cover lease revenue
reductions. While the foregone revenue will not jeopardise the water
corporations’ financial sustainability, they will still incur costs which they cannot
and should not recover through increased prices to other customers. The
government is providing comfort to minimise risk to the businesses and
ultimately their customers.
Financial support has also been provided to a number of these portfolio entities
during 2020‐21.
Operation GUARDIAN monitoring and reporting COVID‐19 compliance across the
public land estate and, overseeing public land compliance.
Establishment of the interagency Public Safety on Public Land and Waterways
Taskforce.
Business continuity planning.
Reprioritisation and deferral of work programs.
Additional staff recruited to fill positions.
Structured and strategic patrolling of public land since April 2020 focusing on
areas of high risk. Non‐compliance with the Chief Health Officer directions were
reported to Victoria Police.
Identify and fast track planning assessments and other required approvals for a
pipeline of shovel ready development and infrastructure projects to assist to
stimulate economic activity.
The government has established an Interdepartmental Committee to oversee
planning reforms, including legislative changes that may be required.
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projects and other
activities to enable
recovery.
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The Building Victoria’s Recovery Taskforce and Fast‐Track Approvals Teams were
established in April 2020. As a result of their work, around 300 applications
were assessed, and a significant amount of investment value was triaged, and
investments approved.
Changes to the Victorian Planning provisions were enacted, enabling deliveries,
outdoor dining, live music venue protection and recognition, further facilitation
of state and local infrastructure projects to be enacted and exemptions to repair
building cladding.

PAEC General Questionnaire | Department of Environment, Land, Water and Planning | 93

OFFICIAL‐Sensitive

DELWP

Question 25 (all departments) Newly created bodies
Please list all newly created bodies (authorities, offices, commissions, boards and/or councils) created within the department in 2019‐20 and provide the
following information:





Date body created
Expenditure in relevant financial year
FTE staff at end of relevant financial year
purpose/function(s) of the body.

Name of the body

Date body created

Expenditure in
2019‐20

FTE staff

Purpose/function(s) of
the body

Who the head of the
newly created body
directly reports to

Not applicable.
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Section I: Implementation of previous recommendations
Question 26 (relevant departments only)
Please provide an update on the status of the implementation of each of the below recommendations that were made by the Committee in its Report on
the 2017‐18 and 2018‐19 Financial and Performance Outcomes and supported by the Government. Please delete those lines that are not relevant to the
department.

Department
Whole of Government

DELWP

Received 4 February 2021

Recommendations supported by Government

Actions taken at 31 January 2021

RECOMMENDATION 2 (WOGov)
All departments consider publishing their Social
Procurement Strategies to enhance transparency and
enable the evaluation of performance against
strategic priorities.
RECOMMENDATION 30
The Department of Environment, Land, Water and
Planning (DELWP) consider developing performance
measures that set targets and provide performance
information on the income levels of the households
receiving rebates under the Solar Homes program, the
number of new jobs created and the contribution to
renewable energy generation.

DELWP is in discussions with other government departments to ensure
form, content and publication is consistent, as with other similar
publications.

Solar Victoria provides regular public reporting on the program and is
assessing a number of relevant performance measures for inclusion in
future reports.
DELWP is considering the inclusion of a performance measure that sets
targets on income levels of the households receiving rebates under the
Solar Homes program. However, the Solar Homes program has been
designed as a scheme accessible to eligible Victorians with a household
income of less than $180,000 per year. The program does not seek to
weight rebates to any income level within that band of eligibility. A
performance measure target in this instance may not be appropriate as
the program aims to encourage access from as many eligible Victorian
households as possible. It is to be noted that Solar Victoria monitors
and regularly makes data public already, such as the income brackets of
Solar Homes customers, in order to demonstrate that the program is
helping Victorian households most in need of energy bill relief.
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DELWP

DELWP

RECOMMENDATION 32
The Minister for Planning consider reviewing
Ministerial Direction 15—The Planning Scheme
Amendment Process—made under the Planning and
Environment Act 1987 (Vic) to consider whether the
timelines set for assessing planning scheme
amendments remain achievable.
RECOMMENDATION 33
DELWP consider ongoing reporting on performance
measures that were not approved for discontinuation
by the Committee, in line with the 2018‐19 Model
Report for Victorian Government Departments.

DELWP is continuing to monitor the timelines for assessing planning
scheme amendments, while focusing on reducing the time taken to
assess and determine planning scheme amendments without impacting
on their overall quality.

In PAEC’s report on the 2018‐19 Budget Estimates, PAEC recommended
that three measures proposed for discontinuation be retained. These
measures related to:
‐
area of revegetation protected or enhanced through
departmental supported Landcare activities;
‐
habitat managed for biodiversity in Victoria; and
‐
area protected from pest predators, weeds and herbivores.
These three measures were replaced with one aggregated measure in
2018‐19: Area treated for biodiversity conservation in priority locations.
Subsequently in 2019‐20, DELWP introduced four new measures
relating to hectares of weed, pest predator, pest herbivore control in
priority locations and hectares of revegetation in priority locations.
These new measures will continue to be reported on as they better
align with the goals and outcome measures within Protecting Victoria’s
Environment – Biodiversity 2037.
In PAEC’s report on the 2019‐20 Budget Estimates, PAEC supported all
measures proposed for discontinuation.

Received 4 February 2021
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Section J: Department of Treasury and Finance only
Question 27 (DTF only) Revenue certification
The Resource Management Framework outlines that on receipt of a revenue certification invoice, DTF assesses actual departmental output performance
against agreed performance measures based on output delivery. In the event that assessment at output level may be deemed inappropriate, DTF and the
department may agree on alternative, suitable and appropriate performance information that could be used as the basis for revenue certification.6
Please detail all outputs which DTF assessed as not having met their measures for 2019‐20, indicating for each:
a)
b)
c)
d)
e)
f)

the relevant Department, output and portfolio
the performance measure(s) not met
the reasons provided by the Department for the performance measure(s) not being met
the amount of the initial invoice
the amount of revenue certified
the evidence base used for the revenue certification.

Department

6

Output(s) and
portfolio(s)

Performance
measure(s) not met

Reason for not meeting the
measure(s)

Initial
invoice
($ million)

Revenue
certified
($ million)

Evidence used for approving the
invoice or not approving the
invoice

Resource Management Framework, pg. 101
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Question 28 (DTF only) Net cash flows from investments in financial assets for policy purposes – General Government
Sector (GGS)
Financial assets include cash, investments, loans and placements. This question seeks to ascertain the variance behind the estimated value of the financial
assets held versus the actual value of the financial assets and the projects that contributed to the variance.
Regarding the ‘net cash flows from investments in financial assets for policy purposes’ in the GGS cash flow statement for 2019‐20, please provide:
a) the top five projects that contributed to the variance recorded in each year
b) the initial budget estimate (not the revised estimate) for net cash flow in 2019‐20 (source: 2019‐20 BP 5, pg. 12) and the actual net cash flow in
2019‐20 (source: 2019‐20 Financial Report, pg. 39)
c) an explanation for variances between budget estimate and actual net cash flow.

Project name

Department

Output(s) and
portfolio(s)

Estimated net cash
flow in 2019‐20

Actual net cash
flow in 2019‐20

Variance explanation

1.
2.
3.
4.
5.
Other
Total net cash flow
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Question 29 (DTF only) Purchases of non‐financial assets – General Government Sector (GGS)
Regarding the ‘purchases of non‐financial assets’ by the GGS in 2019‐20 (source: 2019‐20 BP 5, pg. 33), please compare the initial budget estimate for each
department to the actual value of ‘purchases of non‐financial assets’ (source: 2019‐20 Financial Report, pg. 57 ) for each department, explaining any
variances equal to or greater than ±10% or $100 million (please fill all blank spaces) and then link it to the relevant output and portfolio. For variance greater
than ±10% or $100 million, please provide a breakdown of the non‐financial asset purchased.

By department

Types of
non‐
financial
assets

Initial
budget
estimate
2019‐20
$ million

Actual
2019‐20
$ million

Variance
(%)

Variance explanation

Relevant Output(s) and
portfolio(s)

Department of Health and
Human Services
Department of Economic
Development, Jobs, Transport
and Resources
Department of Education and
Training
Department of Justice and
Community Safety
Department of Environment,
Land, Water and Planning
Court Services Victoria
Department of Premier and
Cabinet
Department of Treasury and
Finance
Parliamentary Departments
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Question 30 (DTF only) Revenue initiatives
Regarding the revenue initiatives announced in the 2019‐20 Budget, please provide an explanation for the variances equal to or greater than ±10% or $100
million between budget estimates and the actual results.

Initiative

Received 4 February 2021

2019‐20 budget estimate
($ million)

2019‐20 actual
($ million)

Explanation for any variance ±10% or $100 million
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Question 31 (DTF only) Expenses by departments – General Government Sector (GGS)
Regarding expenses of the GGS in 2019‐20 (source: 2019‐20 BP 5, pg. 32), please compare the initial budget estimates (not the revised estimate) for each
department to the actual expenses for each department (source: 2019‐20 Financial Report, pg. 57), explaining any variances equal to or greater than ±10%
or $100 million (please fill all blank spaces) and then link it to the relevant output and portfolio.

By department

Initial budget
estimate
2019‐20
$ million

Actual 2019‐20
$ million

Variance
(%)

Variance explanation

Relevant output(s) and
portfolio(s)

Department of Health and Human
Services
Department of Economic Development,
Jobs, Transport and Resources
Department of Education and Training
Department of Justice and Community
Safety
Department of Environment, Land, Water
and Planning
Court Services Victoria
Department of Premier and Cabinet
Department of Treasury and Finance
Parliamentary Departments
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Question 32 (DTF only) Economic variables
Please indicate the estimated and actual result for the following economic variables. For the estimate, please use the initial estimate used in preparing the
2019‐20 budget papers. For any variance equal to or greater than ±0.5 percentage points, please provide an explanation for the variance. Please fill all blank
spaces.

Economic variable

Budget
estimate
2019‐20

Actual 2019‐20
result

Variance

Explanation for variances equal to or greater than ±0.5
percentage points

Real gross state product
Labour force participation rate
Unemployment rate – overall
Unemployment rate – male
Unemployment rate – female
Underemployment rate
Youth unemployment
Youth underemployment
Consumer price index
Wage price index
Population
Household consumption
Property prices
Property volume
Employee expenses
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Question 33 (DTF only) COVID‐19 pandemic response
a) What fiscal rules did Victoria have in place in 2019‐20 and were any suspended or modified due to the pandemic? If so, which ones?

b) Some jurisdictions created fiscal space using provisions to reallocate spending across budget programs. To what extent did this occur in Victoria in
2019‐20? Please provide some examples.

c) Did DTF introduce additional monitoring and reporting requirements of departments in 2019‐20 due to additional COVID‐19 expenditure? If so,
please provide details of the requirements.

d) Will DTF produce a special appendix of all potential liabilities (on and off budget) for COVID‐19 related measures?

Received 4 February 2021
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e) What have been the financial management implications of the declaration of the state of emergency and state of disaster during the COVID‐19
pandemic?

f)

What risks associated with the emergency budgetary response have been identified by DTF and its insurers? How were these risks actively managed
in 2019‐20?

Received 4 February 2021
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Question 34 (DTF only) Resource Management Framework – Funding reviews
Section 6.2 of the May 2020 updated Resource Management Framework outlines the funding review policy of the evaluation stage of the Integrated
Management Cycle.
Section 6.2 states that ‘the requirements and guidance for doing reviews are currently under review’ and that ‘Departments will be advised when this policy
is updated’. Please provide an update of the review and the status of the policy.

Received 4 February 2021
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Question 35 (all departments and entities) Enterprise Bargaining Agreement (EBAs)
Please list the Enterprise Bargaining Agreement (EBAs) concluded in 2019‐20 that had an impact for the department/agency. For each EBA, please show the
number of employees affected and the growth in employee expenses attributable to the EBA.

Enterprise Bargaining Agreement
Architects Registration Board Collective Agreement
2016
Barwon Region Water Authority (Enterprise
Bargaining Agreement) 2015
Central Highlands Region Water Authority
Enterprise Agreement 2016
DELWP Field Staff Agreement 2016
DELWP Wild Dog Controller Agreement 2016
Energy Safe Victoria Enterprise Agreement 2019
Falls Creek Alpine Resort Management Board
Enterprise Agreement 2016
Gippsland Water Enterprise Agreement 2015
Glenelg Hopkins Catchment Management
Authority Enterprise Agreement 2016
Goulburn‐Murray Water Enterprise Agreement
2018
Melbourne Water Corporation (Waterways and
Land Delivery) Enterprise Agreement 2017
Metropolitan Planning Authority Agreement 20151
Mt Buller Alpine Resort Collective Agreement 2015

Received 4 February 2021

Number of
employees affected

Number of
employees as a % of
department/entity

Growth in employee
expenses attributable
to the EBA ($ million)

3

25.0%

0.01

Growth in employee
expenses attributable to the
EBA ($ million) as a % of
total employee expenses
0.8%

296

87.3%

1.7

3.8%

195

97.5%

1.8

7.9%

754

25.5%

0.4

0.07%

25

0.7%

0.1

0.02%

139

88.6%

0.5

1.7%

48

100%

0.4

8.8%

252

94.4%

0.8

2.1%

37

80.4%

0.3

5.3%

748

100%

5.0

6.4%

96

8.5%

1.0

0.7%

81

91%

0.6

3.8%

81

100%

0.1

2.8%
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Mt Hotham Resort Management Board Certified
Agreement 2016
North East Catchment Management Authority
Enterprise Agreement 2015‐19
South Gippsland Region Water Authority
Enterprise Agreement 2015
Victorian Building Authority Agreement 2016

80

96.4%

0.4

7.9%

27

87.1%

0.1

3.3%

92

84.4%

0.2

2.0%

247

100%

1.7

2.6%

West Gippsland Catchment Management Authority
Enterprise Agreement 2015
Westernport Water Enterprise Agreement 2016

44

93.6%

0.2

3.0%

77

100.0%

0.3

3.3%

Wimmera Catchment Management Authority
Agreement 2015

25

96.2%

0.02

0.9%

Notes
1. Metropolitan Planning Authority (MPA) currently trades as the Victorian Planning Authority (VPA). When Enterprise Bargaining processes were
undertaken in 2015, the VPA traded as MPA.
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Section K: Treasury Corporation of Victoria only
Question 36 Dividends
a) Please explain the factors that have been involved in the negotiations with the Treasurer, in relation to the amount of dividends paid by the
Treasurer Corporation of Victoria (TCV) in 2018‐19 and 2019‐20.

Dividends paid in 2018‐19

Dividends paid in 2019‐20

Amount of dividends paid ($ million)
Factors that have been involved in the negotiations with the Treasurer
to determine the amount of dividends paid.

Question 37 Commodity risk management
a) Please provide details of how the COVID‐19 pandemic impacted on TCV’s Commodity Risk Management.
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Question 38 Foreign exchange risk management


Please provide details of how the COVID‐19 pandemic impacted on TCV’s Foreign Risk Management.

Question 39 Public Private Partnership (PPP) projects
a) Please indicate how many PPP projects (and which ones) TCV provided ‘project advisory services’ for in 2019‐20. For each project, please also
specify if the project is a newly confirmed engagement or if it was for a project that was already underway.
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b) Please indicate how many business cases TCV provided (and which clients these were for) as part of its ‘project advisory services’ in 2019‐20. For
each business case, also specify if the project forms part of the Department of Treasury and Finance’s Gateway Review Process.

Business case provided by TCV

Received 4 February 2021

Client

Gateway Review Process – Y/N
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